

Tentative Timeline for Transport Master Plan formulation

Task	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23
Adevertising for a consultant	█												
Hiring Consultant	█	█											
Inception meeting		█											
First draft		█	█	█									
Review and second draft					█	█							
Final draft with all inclusive							█	█					
Final Report and end of assignment									█	█	█	█	█

Note: This is a tentative timeline which includes the main tasks related to the project. The timeline is subject for ammendment and change depending on any delays related to items and facilities required for the project.