



### Knolls Water Coop Watermain Work

The contractor is planning on starting work at Well #2 on Monday 5/6 and hope to wrap it all up in less than 2 weeks. He will be bringing the pressure tanks with him that Monday and I would anticipate the Co-Op running on just well #1 for the weeks of 5/6 and 5/13. Once the Well #2 work is ready for operation, I'd suggest running on both wells for a bit and then jumping to Well #1 to wrap things up.

Wanasek will be working with Sabel to get the pipe stubbed into the well house, and Wanasek will also need to connect at the intersection of 90<sup>th</sup> and 391<sup>st</sup>, and abandon the pipe from Well #1 to 90<sup>th</sup> once Well #2 is in service. They plan to touch up all the restoration from the fall at that time (later in May) as well.