

RESOLUTION NO. 2026-08

Authorizing the General Manager to Execute Task Order - Amendment No. 8 to Professional Services Agreement with West Yost Associates, in the Amount of \$132,007, for Completion of Engineering Design Services in Conjunction with the State Route 101 Crossing at the Palo Alto Medical Facility Phase 2 Project (CIP 04-1621 / 15-72), for a Total Contract Value Of \$536,349.

* * *

MID-PENINSULA WATER DISTRICT

WHEREAS, in May 2017, the Board approved through Resolution No. 2017-08, a professional services agreement with West Yost Associates to prepare plans, specifications, cost estimates and construction support for the State Route 101 Crossing at the Palo Alto Medical Facility Improvements Project (CIP 04-1621 / 15-72 or the Project) in the amount of \$317,306, funded by MPWD 2016 COP (Certificates of Participation) proceeds; and

WHEREAS, between December 2017 and May 2020, the General Manager authorized Amendment No.'s 1-7 with West Yost Associates, totaling \$87,036; and

WHEREAS, in December 2018, the project was split into two Phases to allow construction of Phase 1 and a pause on Phase 2 due risk of potential interactions from Silicon Valley Clean Water's force main project, which was completed in September 2024; and

WHEREAS, MPWD's coordination with the City of San Carlos regarding additional project constraints and pipeline alignment requires the remaining project be split into additional phases and an increased level of effort to finalize the design for Phase 2 with additional scope of work and budget; and

WHEREAS, West Yost provided a Scope of Work for Amendment No. 8 dated March 13, 2026, for completion of the Phase 2 project design services based on updated project constraints and pipeline alignment corridor; and

WHEREAS, Amendment No. 8 to the professional services agreement with West Yost Associates in the amount of \$132,007 will be funded by MPWD 2025 COP (Certificates of Participation) and brings the project total to \$536,349.

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Mid-Peninsula Water District hereby authorizes the General Manager to execute Task Order - Amendment No. 8 to Professional Services Agreement with West Yost Associates, in the amount of \$132,007, for completion of engineering design services in conjunction with the State Route 101 Crossing at the Palo Alto Medical Facility Phase 2 Project (CIP 04-1621 / 15-72), for a total contract value of \$536,349.


REGULARLY passed and adopted this 26th day of March 2026.

AYES: 5

NOES: 0

ABSTAINS: 0

ABSENT: 0



PRESIDENT OF THE BOARD

ATTEST:



DISTRICT SECRETARY



Mid-Peninsula Water District Task Order Form

TITLE: Contract Amendment Amendment No. 8 in the amount of \$132,007, for completion of engineering design services in conjunction with the State Route 101 Crossing at the Palo Alto Medical Facility Phase 2 Project (CIP 04-1621 / 15-72)		Page 1 of 1
1. CONTRACTOR/CONSULTANT: West Yost Associates	2. Reference Contract No. & Date: Agreement for professional services dated 17 May, 2017; Reso #2017-08, Amendment No. 8 Reso 2026-08.	
3. Task Order No.: Amendment No.8	4. Task Order Type: Consultant contract amendment for additional scope of work.	
5. Period Of Performance: March 2026 - until the services in scope have been completed.		
6. T. O. Cost history	TOTAL	
This Action Amount	\$132,007.00	
Previously Approved Amount	\$404,342.00	
NEW TOTAL	\$536,349.00	
Except as otherwise expressly provided herein, the Contractor/Consultant shall perform the work described below in accordance with all terms and conditions of the Contract referenced above.		
7. Summary of Work to be Performed Under Task Order: Proposed scope of work, dated March 13, 2022, is provided as an attachment as Exhibit A2, and includes project management tasks, permitting and coordination with review agencies and environmental, survey and base mapping, geotechnical investigation and reporting, hazardous materials impact summary, preliminary engineering (primarily utilities coordination), additional design services related to Phase 2, bid period services, and optional services as authorized contingency.		
8. T. O. Documentation Requirements: Board RESO 2026-XX Exhibit A1 - Scope of Work dated March 13, 2026	9. Schedule/Deliverables: Reference Scope of Work dated March 13, 2026	
10. Payment Provisions: Monthly invoices, time and materials basis		
11. Contractor/Consultant Proj Mgr: West Yost Associates - Lindsey Olson Project Manager	Phone No. 15307923226	
AUTHORIZED SIGNATURES		
12. Mid-Peninsula Water District	13. Contractor/Consultant	
Signature: _____	Signature _____	
Name: Kathryn L. Wuelfing	Name: Greg Chung, PE	
Title: General Manager	Title: Principal-in-Charge	