IVE PROJECTS PLANNING STATUS REPORT As of September 13, 2010

#05-02 Blu	VZA/ER		#08-22 To Housing Element Re- Zoning	#10-06 PROS reviewed PC reviewed Council approved	#10-07 7/27/10 & 8/24/10 PROS reviewed. 8/17/10 PC reviewedCouncil approved	Project # Project # Project # Lo Date Submitted Lo Actions Taken Zo
Blue Goose Renovation Project	The Villages in Loomis Eastern Terminus of Library Drive; APN's 043-080-044,015;044- 094-001,004,005,006,010	Town of Loomis Housing Element	Town of Loomis Housing Element Re-zoning(s) per Implementation Program(s)	DOWNTOWN PARK DESIGN	PARK, RECREATION & OPEN SPACE MASTER PLAN UPDATE	Project Name Location Zoning
Town of Loomis Randy Elder	TLA Engineering and Planning 1528 Eureka Road St 100 Roseville, Ca 95661			CONSULTANT Scott Robertson, Associate Omni-Means, Ltd. 943 Reserve Dr., Ste. 100 Roseville, CA 95678 Ph: 916.782.8688	CONSULTANT Keith Gurnee RRM Design Group 3765 S. Higuera St., Ste. 102 San Luis Obispo, CA 93401 Ph. 805.543.1794	Project # Project Name Applicant/Engineer/Consultant
Same	Taylor Road Property, Inc 6225 Walnut St St D Loomis, CA 95650	Town of Loomis	Town of Loomis	TOWN OF LOOMIS	TOWN OF LOOMIS	<u>Owner</u> <u>Request/Project</u>
Improvements to a 60 year old (10,000 sq/ft) fruit packing shed to accommodate public events and	Proposal to subdivide a 54+ acres of land and a request for General Plan and Zoning Amendment with Environmental Review	Update to Housing Element	Re-zones to comply with State Laws regarding affordable housing. Proposed Inclusionary Housing Ordinance.	Design park between Horseshoe Bar Rd and Walnut St parallel to RR tracks. Must be completed by June 2011 to claim \$220,000 State Grant.	Prepare Park, Recreation & Open Space Master Plan Update.	Request/Project Description
TBD	On-hold pending receipt of additional funds.	7/2/10 - HCD received 2 nd submittal for review.	Proposed Inclusionary Housing Ordinance forwarded to Town Council for review and approval.	Council approved conceptual plan 6/29/10, Bid drawings - Oct.2010, Bid award – Nov. 2010, Project complete March 2011	Joint Council, Commission, & PROSC meeting on September 23, 2010.	Current Status

163	155	22		0 0	TOTALS
		2		2 0	Commercial Remodel
1	0	0		0	Tenant Improvement
2	1	0		0	Gas Furnace
ഗ	_			0	Residing/Windows change-out
2	0	0		0	4-foot+ Retaining Wall
Ŋ	0	0		0 0	Temporary Power Pole
4	_	0		0	Commercial Building
2	ω	0		0	Demolition
	5	0		0 0	Gas Line Extension
	2	0		0 0	Conversion
13	∞	7		4 3	
တ	6	2		2 0	Ag.Building/Detached Structure 2
16	S	4		3	Swimming Pool
∞	5	0	License data will be expressed quarterly.	0 0	Patio Cover
14	7		issued Building Permit and Business	0 1	Water Heater change-out
24	29	12	**Starting in the month of October,	8 4	HVAC change-out
12	22	4		1 3	Residential Addition/Remodel
34	34	00		3 5	Re-Roof
=	18	2		1	
2	8	0		0 0	Single-Family Dwelling (
60/80 A-1	FY 09/10	FY 2010/11 FY 09/10 FY 08/09		JUL AUG	BUILDING PERMITS ISSUED JUL AUG

ACTIVE BUSINESS LICENSES FOR CALENDAR YEAR OF:

	2010 (to date)	2009	2008
In Town Business Licenses Issued or Renewed -	526	550	683
Out of Town Business Licenses Issued or Renewed -	211	227	256