

**6/16/2022**

Unfortunately, due to unforeseen circumstances outside of our control, micro surfacing is postponed until a later date. We will update this notice when we have any more information on when the new dates will be.

**6/10/2022**

As of right now, work is progressing as expected. Two roads remain, which are Country Ridge Circle and North Ridge Street. North Ridge Street will start on Saturday, 6/11/2022. Expect delays due to road closures. Work on Country Ridge Circle shall begin on Monday, 6/13/2022.

Right now, Micro-surfacing dates have not been finalized due to weather. Notice will be updated here on the website as soon as we have the information.

**6/8/2022**

We have received several inquiries asking if we can provide dates and times when the street paving contractors will be on a specific street. Unfortunately, it is difficult to predict during the 2-3 week work period when any particular road is going to be affected because of varying conditions on the streets, as well as the weather (i.e., anticipated rain). In terms of the notice, letters were sent out last week to all residents on impacted streets once we confirmed when they would be coming to Rye Brook. That is the most lead time we could provide because the contractors have "windows" where we need to allow them to begin when they finish another municipality. Or they will move on to the next municipality that is ready and delay our paving. We also put temporary no parking signs up on streets this week.

It may also be helpful to see which streets are not going to be paved, so visitors and your contractors can park on those streets during this work period.

Here are some additional specifics on what to expect throughout this paving process. First, a company from Brewster does one pass of "hot in-place reclamation" on streets; this process should take about one week to go through the designated streets in the Village. Once they have been on your road, please wait 15-20 minutes, and then you can park on the street through Wednesday, June 15th. Then, on roughly June 16th or 17th, a company from Massachusetts will begin a second process on all roads called micro-surfacing, which takes two passes on each side of the street. This process takes longer to dry and harden - and requires at least one hour before traffic is allowed on the road. After these two additional micro surfacing passes are complete, cars can again park on those streets.

The Village is also letting the contractors work extended days and hours to shorten the time frame of the work as much as possible. We realize that paving can be a significant inconvenience for everyone involved. And we appreciate your patience as we try to complete this work asap to repair and maintain our roadways.

<u>Street</u>	<u>From</u>	<u>To</u>
<b>Hot in place reclamation followed by Double Micro Surface</b>		
Churchill Road	Winding Wood North	Winding Wood South
Country Ridge Drive	Fairlawn Parkway	Rockinghorse Trail
Country Ridge Circle	Country Ridge Drive	Country Ridge Drive
Paddock Road	Winding Wood North	Winding Wood South
North Ridge Street	458 North Ridge Street	488 North Ridge Street
North Ridge Street	375 North Ridge Street	Approx. Sleepy Hollow Rd
<b>Double Micro Surfacing</b>		
Country Ridge Drive	Cul De Sac 1	
Country Ridge Drive	Cul De Sac 2	
Country Ridge Close	Country Ridge Drive	End
Country Ridge Close	Cul De Sac	
Hillandale Road	Traffic Circle	King Street
Old Orchard Road	Winding Wood North	Berkley Lane
Beechwood Circle	Off Hillandale Road	
Talcott Road	Lincoln Avenue	Bonwit Road
Winding Wood South	Old Orchard Road	Latonia
Cross Way	Paddock Road	Old Orchard Road

Subject to change per field conditions