



CRS Activity 510

Progress Report on Implementation of Credited Plan

Date this Report was Prepared: January 12, 2021

Name of Community: City of West Carrollton

Name of Plan: Montgomery County Natural Hazard Mitigation Plan

Date of Adoption of Plan: July 9, 2019

*5 Year CRS Expiration Date: **July 9, 2024***

1. How can a copy of the original plan or area analysis report be obtained?

The Montgomery County Natural Hazard Mitigation Plan is available on the Montgomery County website. The plan can be obtained from the link below:

<https://www.mcoho.org/2019%20Montgomery%20County%20Natural%20Hazard%20Mitigation%20Plan.pdf>

2. Describe how this evaluation report was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

The Montgomery County Office of Emergency Management assisted the City of West Carrollton in preparing the Natural Hazard Mitigation Plan progress report. The City has six action items listed on the County's NHM Plan. These six items were reviewed and the status of each item was updated and included in this report. A copy of this progress report was presented to the West Carrollton City Manager. A complete copy of the NHM Plan progress report will be post to the City of West Carrollton's website. A link to the report on the City's website will be included in the second-quarter 2021 City-wide newsletter.

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

The City of West Carrollton has six mitigation projects listed in the Montgomery County Natural Hazard Mitigation Plan:

- a. The City of West Carrollton has been in contact with the U.S. Army Corps of Engineers concerning the Allen Plat area and the Corps is in the proposing to conduct a feasibility study for constructing flood protection for Allen Plat. Portions of this project have been completed and will progress as funding becomes available.
 - b. The City of West Carrollton project regarding raising the level of the West Carrollton-Farmersville Road roadway above the flood stage. This project was completed in 2015.
 - c. The City of West Carrollton installed warning sirens throughout the city for the purpose of reducing the number of injuries and deaths caused by natural disasters. This project was completed in 2018.
 - d. The City of West Carrollton is working to replace the existing Elm Street Bridge due to its deteriorating condition. The engineering portion of the project has been completed. The project was completed in August 2020.
 - e. The City of West Carrollton and Miami Township have entered into an agreement with the Miami Conservancy District to perform a hydrological and hydraulic study of the Owl Creek Watershed to determine what measures can be taken to reduce flooding within the watershed. The project is set to be completed in 2025 and will progress as funding is available.
 - f. The City of West Carrollton is seeking to assess the flood plain region along Holes Creek and update Flood Maps. The project is set to be complete by 2020.
4. Discuss why any objectives were not reached or why implementation is behind schedule:

All projects are proceeding as planned and are being performed as funding becomes available.
 5. What are the recommendations for new projects or revised recommendations?

The Montgomery County Office of Emergency Management has no further recommendations for West Carrollton Mitigation Projects.