
Q3 19
Q4 19
Q1 20
Q2 20
Q3 20
Q4 20
Q1 21
Q2 21
Q3 21
Q4 21
Q1 22
Q2 22
Q3 22
TRACK 1 - Loomis General Plan Update
Consistency Evaluation And Information Gathering
Community and Agency Input
Draft Updates; Plan, Ordinances, Standards, Guidelines
EIR
Planning Commission Hearings
Town Council Hearings
TRACK 2 - Housing Element to Meet May 2021 Deadline
Public Outreach
Prepare administrative drafts
Town Review
HCD Review
Draft EIR Addendum
Planning Commission Hearings
Town Council Hearings
TRACK 3 - SACOG Rural Main Streets Technical Assistance Program
Task 1 - Downtown Visioning (Civilis Consulting)
Task 1A - Data Gathering (walkthroughs & Interviews)
Task 1B - Civic Identity Workshop Series
Task 1C - Civic Identity Survey
Task 1D - Develop Civic Identity Analysis and Recommendations
Task 1E - Civic Dossier Presentation
Task 2 - Workshop#3 Housing (Robert Liberty Consultant)
Task 2A - Presentation Content
Task 2B - Conduct Online Public Workshop
Task 2C - Final Memorandum
Task 3 - Workshop #4 Streetscape Design (Local Government Commission Consultant)
Task 3A - Participate in Civic Identity Workshop Series
Task 3B - Develop Online Workshop Presentation Content & Workshop #4 Activities
Task 3D - Virtual Walk Assessment and Workshop
Task 3E - Final Memorandum