CHAPEL HILL STATE PRIMARY SCHOOL

Parents and Citizens' Association

BUILDING AND GROUNDS

Details	**June** Building and Grounds Report	Recorded by:	Claudi Bird

Item	Notes
General	
PROJECT WORKING LIST SUMMARY	**LARGER PROJECTS:** ● Oval playground refurbishment IN PROGRESS ● Storage for the P&C Tuckshop and ● Hall kitchen refurbishment ● Recontouring the low points on the netball court side to help with flooding- fairly easy fix ● Adding a swale to nature play to improve drainage ● Swale and turfed area in prep/nature play area ● Adding banks of louvres to hall to improve air circulation and refurbishing hall entrance ● Fixing the drainage issue around the Tennis Courts and Cricket nets **SMALLER PROJECTS:** ● New bikeracks ● Creating small seating areas ● Water bubblers in the prep playground ● In conjunction with the Environment club create our rubbish awareness/reward/habit creating incentive
Successes and Roadblocks	
Successes *Things going well*	- The Oval playground had to go through an official Education Queensland Procurement process which is no small effort, thank you Annelyse! We had two submission at closing time on the 21st of May and we are awaiting feedback on the result
Roadblocks *Things getting in the way*	- Potentially need to increase the budget to allow for softfall instead of mulch as this is now the preferred substrate.

CHAPEL HILL STATE PRIMARY SCHOOL

Parents and Citizens' Association

BUILDING AND GROUNDS

Actions	
Decisions *Actions that have been implemented*	- Procurement process has ended - Final rectification of the 3 overhead cabinets in the tuckshop is pending
Recommendations *Motions you want to raise*	