
 

Project - Quarterly Progress Report (QPR) 
 

Promoter’s Name : DRA AADITHYA SOUTH CITY PROJECTS PVT LTD 

Project Name : DRA TRINITY 

Project Registration No. : TN/29/Building/467/2023                       

Project Registration Date : 27.11.2023 

Project Completion Date : 06.11.2031 

Quarter Ending : June 2025 
 

RERA Separate Bank A/c Details 

Bank Name : ICICI Bank Ltd 

Bank Branch : Nungambakkam Branch 

Bank A/c No. : 777705858413 
 

Amount collected from the allottees and deposited 

in the RERA A/c from the date of opening in Lakhs 

: 1,223.01 

Amount withdrawn from the RERA A/c from the 

date of opening  in Lakhs 

: 1,203.59 

Bank statement for the last one year duly signed by 

the Bank to be enclosed  

: Attached 

 

 

A. Sales 

Sl. 
No. 

Description Cumulative No. 
of Units upto the 

Quarter  

Total Area 
(Sq.m.) 

1. a) Flats Booked (As given in Carpet 

Area Statement while registration) 

Block / Tower Floor-wise 

b) UDS Registered 
 

 
38 

 
 

NIL 
 
 
 
- 

 
3074.2293 

 
 

NIL 
 
 
 
- 

 

 



2. Furnish the details Flat-wise 

Sl. 
No. 

Flat No. as in approved Plan Flats Booked 
(Yes/No)  

UDS Registered 
(Yes/No) 

1 101 Yes No 

2 305 Yes No 

3 407 Yes No 

4 308 Yes No 

5 508 Yes No 

6 504 Yes No 

7 404 Yes No 

8 304 Yes No 

9 408 Yes No 

10 406 Yes No 

11 204 Yes No 

12 405 Yes No 

13 401 Yes No 

14 403 Yes No 

15 306 Yes No 

16 505 Yes No 

17 205 Yes No 

18 307 Yes No 

19 203 Yes No 

20 506 Yes No 

21 103 Yes No 

22 210 Yes No 

23 206 Yes No 

24 102 Yes No 

25 105 Yes No 

26 409 Yes No 

27 108 Yes No 



28 104 Yes No 

29 301 Yes No 

30 106 Yes No 

31 410 Yes No 

32 207 Yes No 

33 107 Yes No 

34 507 Yes No 

35 208 Yes No 

36 109 Yes No 

37 202 Yes No 

38 510 Yes No 
 

B. Construction 

Sl. 
No. 

Description Block/Tower 
No. 

Floor-wise Status 

1. Stage of 
construction of 
each Block/Tower, 
Floor-wise 

 
 
 
 

 

▪ Fourth Floor Roof slab Pour-1 Concrete 
Completed. 
 

▪ Stilt floor Pour-2 Roof Slab Reinforcement 
Work in progress   
 

▪ Stilt floor Pour-2 Roof Slab Concrete 
Completed 
 

▪ First floor Pour -2 Column work Completed   
 

▪ First Floor Block Work in progress  

 

2. Status of Common 
Amenities for each 
Block/Tower, 
Item-wise as per 
approved plan 

 
 

 
▪ STP Cover Slab Work Completed. 

 

3. Status of other 
Common 
Amenities as 
indicated in the 
Construction 
Agreement 

 Yet to start 

 



Sl. 
No. 

Description Percentage 

1. Percentage of completion Block / Tower Floor-wise 
i) Physical 
ii) Financial (1,680.76) 

 
37.25% 

Rs. 688.79(in 
Lakhs) 

2.  Percentage of completion of Common Amenities  
i) Physical 
ii) Financial (61.24) 

 
0% 

- 
 

C. Latest Colour Photo of all Blocks/Tower elevation including Common 

Amenities with Geotag and Date (Atleast from 2 angles) -Attached  (in PDF 

Format) 
 

Note: Mail the above particulars to “reg.tnrera@tn.gov.in“ if the registration 

has been obtained offline and for online application, QPR should be uploaded 

using the Login.  

mailto:reg.tnrera@tn.gov.in
















East Side View



North Side View.



Main Building 4th Floor Roof Slab Pour-1 Work Completed.



Main Building Pour-2 Stilt Floor Roof Slab Concrete
Work Completed.


