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Our Ref: Your Ref: Date:
Promoter’'s Name PURAVANKARA LIMITED
Project Name PURVA WINDERMERE - 4A
Project Registration No TN/29/Building/0008/2023 dated 04/01/2023
Quarter Ending 31* March 2024
A. Sales

Sl Description Cumulative No. of Units Total Area

No up to the Quarter

1 Plots/Flats Booked size wise

(As given in Carpet Area Total 764 units

Statement while reaisterina)
2 Parking Lots
3 UDS Registered in Sg.m

B. Construction
Sl Description Block/Tower No. Status
No

1 Stage of construction of each  TOWER - K
Block/Tower, Floor wise

Excavation-100% completed
Footing 100% completed

Plinth works — 100% completed
Till 11" floor s ted
12" floor slab

Internal gypsum — 40% completed
Tiling works — 5% completed

2. TOWER - M1 Excavation-100% completed
Footing 100% completed

Pli - mpleted
Til la completed
g™ - pleted
Internal gypsum — 10% completed
Excavation-100% Completed
Footing-100% Completed

Plinth works — 100% completed
Stilt roof slab - 100% completed
Excavation-100% Completed
Footing-100% Completed

Plinth works — 100% completed
Structure - 100% completed
Internal Gypsum — 95% completed
Tiling works — 60% completed
Joinery — 10% completed
Excavation -100% completed
Footing - 100% cqmpleted

3 TOWER - M2

4 TOWER-M3

5 TOWER-EWS-15
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Plinth works — 100% completed
Structure - 100% completed

Block work — 60% completed
Internal plaster — 20% completed

6 TOWER-P4 Excavation - 100% Completed
Footing -100% Completed

Plinth works — 100% completed

Till 7" floor slab - 100% completed
From 8" slab till Terrace slab — 50%

completed
¢ Internal gypsum — 20% completed
7 STP & MLCP-01 e Excavation — 40% completed

Footing — 5% completed

S.No Description Percentage
1 Percentage of Completion

i) Physical 40%
i) Financial (Enter Anticipated Project Cost in 38%
Lakhs)

C. Details of Clearances

1. Completion Certificate No. --------—---—-- (only CC No. in Text Format) (N/A)

2. Compliance Report, if any (Kindly Specify) -=--------—- (in PDF Format) (N/A)

3. Annual Audit Report of Special Account in Form 7 -------- (in PDF Format) (N/A)

D. Latest Photo with Date (At least from 2 angles) ----------——-- (in PDF Format)
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Lakevista

Pallikaranai, Chennai

Construction Updates

Overall view

RSP Design Cofis\ltants (India) Pvt, Ltd.
Altius Block, Olympia Tech Park, 1 Sidco

Industrial Estate, Guindy, Chennai - 600 032.

Mob : 98410 13191, premnath@rspindia.net



Tower 5

TOWER STATUS CONSTRUCTION MILESTONES
ACHIEVED

* Tower M5 excavation &

foundation work in progress. * Tower M5 excavation & foundation

work in progress.

UPCOMING CONSTRUCTION
MILESTONES

* Completion of excavation &
foundation work.

Actual site photograph

PROGRESS TIMELINE
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