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Vide order dated 22.08.2019 the Tribunal stated that Status of Tapping of 86 Drains in Phase-I,
timely completion of all projects relating to sewage Segment-B (Bijnor to Kanpur) and 215 Drains
treatment be ensured i.e. by 31.06.2020 in respect of Phase-II (Kanpur to U.P. Border) as on 30.09.2021
ongoing projects and by 31.12.2020 in respect of work is as follows:
not yet started, failing which, compensation has to be ' A. Status of 86 drains in Phase 1 (Bijnor to
Remedial action for pollution | paid apart from action against the Erring officers. U.P. Jal Nigam, ) )

caused on account of illegal
discharge of untreated sewage and
industrial effluents either directly
into the River Ganga or its
tributaries and connected drains,
besides, other issues

(After 01.07.2020, direction for payment of
environmental compensation of Rs. 10 lakhs per
month to CPCB for discharging untreated sewage in
any drain connected to river Ganga or its tributaries
and Rs. 10 lakhs per month to CPCB per incomplete
STP and its sewerage network will apply.

Further with regard to the sectors where STP and
Sewerage network works have not yet started, the
States of UP, Jharkhand, Bihar and West Bengal have
To pay an Environmental Compensation of Rs. 10
lakhs per month after 31.12.2020)

Dept.of Urban
Development,
National
Mission for
Clean Ganga
(NMCG)

Kanpur)

Do not require tapping 9

Tapped 34

Partially tapped 5
Untapped

(i) To be tapped in project
under construction- 24
(ii) To be tapped in sanctioned
project - 10
(iii) To be tapped in project
submitted for approval- 09
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The revised timeline for tapping of these 24 drains is as follows:
Vide order dated 22.08.2019 the Tribunal stated 1.  05- Drains tapped by Dec 21
that timely completion of all projects relating to 2. 05 Drains in 24 months after availability of land for
sewage treatment be ensured i.e. by 31.06.2020 Moradabad STP. Matter Sub-judice in Honourable High Court

(Allahabad Bench). AG UP and AAG are engaged for the case.
Revised affidavit has been filed by UPJN in consultation with
AAG. Last date was on 23.12.2021 but hearing cold not be
done. Next date yet to be decided.

3. Balance 14 drains (12 drains in Bulandshahar, o1 drain in

in respect of ongoing projects and by 31.12.2020
in respect of work not yet started, failing which,
Remedial action for [ compensation has to be paid apart from action
pollution caused on | against the Erring officers.

account of illegal | (After 01.07.2020, direction for payment of| U-P-JalNigam, Modinagar and o1 drain in Hapur) are ongoing under AMRUT
discharge of untreated | environmental compensation of Rs. 10 lakhs per Dept.of Urban programme. The status of tapping of these drains may be
, | sewage and industrial | month to CPCB for discharging untreated Development, asked from U. P. Jal Nigam (Urban).

effluents either directly | sewage in any drain connected to river Ganga : o
Y 9 Y g National Mission B. Status of 215 drains in Phase 2

into the River Ganga or its | or its tributaries and Rs. 10 lakhs per month to |  for Clean Ganga 5 : :
tributaries and connected | CPCB per incomplete STP and its sewerage (NMCG) 0 not 1;?2?;;reztappmg 111‘(‘)
drains, besides, other | network will apply. Partially tapped .
issues. Further with regard to the sectors where STP Untapped
and Sewerage network works have not yet (1) To be tapped in project
started, the States of UP, Jharkhand, Bihar and under construction - 53
West Bengal have (i) To be tap]_:?ed in sanctioned 90
To pay an Environmental Compensation of Rs. project-0 _
10 lakhs per month after 31.12.2020) (lll);%ﬁﬁtiae%pfii :ll)gll:gi;f 38
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Responsible Status of Compliance
for Compliance

S Subiect Matter Directions from
No. Jec Hon’ble NGT

Vide order dated 22.08.2019 the Tribunal stated | U.P.Jal Nigam, The revised timeline for tapping of these 53

that timely completion of all projects relating to drains is as follows: -
y P f .p J g ) Dept.of Urban
sewage treatment be ensured i.e. by 31.06.2020 in
: ) ) Development, )
respect of ongoing projects and by 31.12.2020 in . . . 1. 12 Drains by Jan-22
o ) National Mission )
respect of work not yet started, failing which, 2. 35 Drains by Mar-23

for Clean G
compensation has to be paid apart from action o (I\?&nCGinga 3.  Works on balance 06 drains are ongoing

against the Erring officers. under AMRUT programme.
Remedial action for pollution caused on | (After 01.07.2020, direction for payment of
account of illegal discharge of untreated | environmental compensation of Rs. 10 lakhs per
sewage and industrial effluents either | month to CPCB for discharging untreated sewage in
directly into the River Ganga or its|any drain connected to river Ganga or its
tributaries and connected drains, besides, | tributaries and Rs. 10 lakhs per month to CPCB per
other issues. incomplete STP and its sewerage network will
apply.

Further with regard to the sectors where STP and
Sewerage network works have not yet started, the
States of UP, Jharkhand, Bihar and West Bengal
have

To pay an Environmental Compensation of Rs. 10
lakhs per month after 31.12.2020)
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Compliance
The State has 110 existing STPs out of which O & M of 71 STPs are being taken up
by UPJN. The status of 110 STPs is as follows:-
1. Operational — 105 STPs.
2. Not-operational - 05 STPs
Remedial action for pollution caused Preventing discharge of
. p. industrial effluents in Out of 105 operational STPs, 84 STPs are compliant and 21 STPs are non-
on account of illegal discharge of . Dept. of Urban .
untreated sewage and industrial Ganga and its b compliant.
2 sewage . . tributaries/drains by Development,
effluents either directly into the River ensuring installation of _
Ganga or its tributaries and connected g .. U.P. Jal Nigam
proper functioning of

drains, besides, other issues.

ETPs/CETPs.
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Partially Complied
20 MLD CETP Jajmau
It was reported that in Jajmau 20
. . _ MLD work has started. However, » Total progress of 40.00% has been achieved including the -civil
Remedial action for pollution in Banther, STP is at sanctioning construction progress of 27.00% at site.
caused on account of illegal ’ X
discharge of untreated sewage stage a7'1d at Unnao atprOJec-t > For Jajmau Tannery cluster, NMCG has approved 20 MLD CETP
3 | and industrial effluents either fi .orml‘tlatlon stage. Compensation UPPC]?/ U.P Jal (dilution based) as per NGT direction worth Rs. 554 Crore. The
in this regard to be calculated by Nigam proposal was consented by the tannery association and the

directly into the River Ganga or
its tributaries and connected
drains, besides, other issues.

CPCB. Details required with
reference to the three STPs from
UPPCB, U.P Jal Nigam and
NMCG

Government ofU.P.

»  The SPV has committed to contribute Rs. 25 crore and has proposed
to bear the estimated cost of Rs. 137 Crore for modified PETP. Rest
392 Crores will be borne by NMCG.

»  SPV has allotted the work of construction of CETP to M/s VA Tech Wa
Bag Ltd. and date of completion i.e. June 2022.
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15 MLD STP Village-Dakari, Pargana-Hadaha,Unnao
»  The State board has issued Consent to Establish (CTE) to the
U.P. Jal Nigam, Unnao for installation of 15MLD capacity SBR
technology based STP at Village-Dakari,Pargana-Hadaha,
Tehsil and District-Unnao under NamamiGangeProgramme.
Presently , the STP is under construction and is expected to be
. . lete by Mar 2022 the inf ti ided by th
It was reported that in Jajmau 20 complete 0y ar as per the information provided by the
. . . . U.P. Jal Nigam, Unnao.
Remedial action for pollution caused | MLD work has started. However, in
. . . .. »  Progress- 65.05%
on account of illegal discharge of Banther, STP is at sanctioning stage
untreated sewage and industrial and at Unnao at project formulation . .
. . . . R UPPCB/U.P 5 MLD STP Village-KatariPeeperkheda, Gangaghat,
3 | effluents either directly into the River | stage. Compensation in this regard Jal Nicam Shuklaeani Unnao
Ganga or its tributaries and to be calculated by CPCB. Details 5 san
t i i th [ ith to the th
connected drains, besides, other required with reference to the three »  The State board has issued Consent to Establish (CTE) to U.P.

issues.

STPs from UPPCB, U.P Jal Nigam
and NMCG

Jal Nigam, Unnao for installation of 5 MLD capacity SBR
technology based STP at Village-Katari-Peeperkheda,
Gangaghat, Shuklaganj, Tehsil and District-Unnao under the
Namami GangeProgramme. Presently construction work of
STP is not started due to land dispute. Expected to be complete
in Nov 2022 as per the information provided by the U.P. Jal
Nigam, Unnao.

Progress- 26.50%
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Compliance
Utilization of treated sewage, use of . Work is in progress in 54 towns while it is complete in Unnao,
4 sludge as a manure and septage UP Jal Nigam ) )
Raebareilly and Loni.
Remedial action for pollution caused management.
on account of illegal discharge of
untreated sewage and industrial
effluents either directly into the River
Ganga or its tributaries and
connected drains, besides, other CPCB and SPCBs may periodically
issues. undertake biological assessment of | CPCB/UPPCB
5 Ganga. NMCG and States concerned / U.P Jal Water quality report of Ganga available on the UPPCB website.
may depict biological diversity of Nigam
Ganga in public domain




