Current Project Status
Week of June 22nd, 2026
Current Work
· Segment 1 saw cutting operations and installation of temporary asphalt pedestrian pathways are underway between South Biron Drive and Badger Street.
· Additional barricades and pedestrian traffic control measures will be installed upon completion of the temporary pathways.
· Contractor mobilization and site preparation activities continue throughout Segment 1.
Traffic Impacts
· CTH U remains closed to through traffic between South Biron Drive and Badger Street.
· The posted detour route remains in effect.
· Motorists are encouraged to follow all posted signage and traffic control devices.
Construction Progress
· Segment 1 construction activities remain on schedule.
· Preparations are underway for the next phase of utility installation work.

Upcoming Work
Week of June 29th, 2026
Planned Activities
· Begin watermain installation on the west end of Segment 1.
· Remove additional roadway pavement as necessary to provide adequate workspace for water main construction.
· Excavate, clean, and prepare trenches for watermain installation.
· Continue utility-related construction activities as work progresses eastward through the project corridor.
Anticipated Traffic Changes
· No changes to current detour route are anticipated at this time. 

Past Project Updates
Week of June 15th, 2026
· Final project mobilization activities completed.
· Final project permits received.
· Construction signage installed.
· Residents notified of upcoming roadway closure and construction impacts.
· Village continued coordination with Westwood and the DNR regarding the SDWL.
Week of June 8th, 2026
· Village continued coordination with Westwood and the DNR regarding the SDWL.
· Construction schedule finalized.
· Detour route established.
Week of June 1st, 2026
· Pre-construction meeting held with the contractor, DOT, Wisconsin Department of Natural Resources (DNR), Wood County, and utility companies.
· Wood County, DOT, contractor, and Village held a Public Involvement Meeting to discuss the upcoming reconstruction of CTH U.
· Utility relocation coordination completed; all utilities confirmed relocated except Village utilities and WE Energies.
· Village continued coordination with Westwood and the DNR regarding the SDWL.
Week of April 20th, 2026
· Contractor executed the construction contract with the Wisconsin Department of Transportation (DOT).
Week of March 9th, 2026
· Bid advertisement period closed.
· Lowest responsible bidder selected and awarded the project.
Week of February 9th, 2026
· Tree removal and clearing activities completed in preparation for construction.
Week of February 2nd, 2026
· Construction bid advertisement published.
2025
· Cranberry marsh culvert replacements completed.
2024
· Wood County and the Village held the second Public Involvement Meeting to discuss design revisions for the proposed reconstruction of CTH U.
· Watermain installation option finalized, and work began on the Safe Drinking Water Loan (SDWL) process.
2023
· Village worked with Westwood and local officials to evaluate options for watermain improvements.
· Wood County coordinated with Village officials and Westwood to evaluate design options for the reconstructed roadway along with a new recreational trail.
· Wood County and the Village held the first Public Involvement Meeting to discuss proposed CTH U reconstruction design revisions.
2022
· Village contracted with Westwood for watermain design and engineering services.
· Wood County coordinated with Village officials regarding reconstruction design and project cost-sharing options.
2021
· Wood County starts planning and working on the CTH U project.



