
Village of Hales Corners

2025 Roadway and Water Main
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Water Relay 111th
Water Relay Abbot
Water Relay Upham
Water Relay 16"-116th-TESTING

Post CCTV
Interconnections
Services-Woodside and 113th
Storm Sewer

Removals/Paving Prep/Milling
HMA Paving
Private Restoration

CONTRACTOR MJ Construction

Four Week Schedule 9/8/2025 TO 10/5/2025

Activity Description




