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Weekly Construction Project Report No. 008 

Lake Shamineau High Water Outlet 

PREPARED FOR: Lake Shamineau Lake Improvement District 

PREPARED BY: Beau Sanford 

DATE: November 10, 2023 

HEI PROJECT NO.: 9276-0003 

Reporting Period 

 November 6, 2023 - November 10, 2023 

Project Details 

 Project Name: Lake Shamineau High Water Outlet project 

 Current Value: $325,286.75 (Through Application for Payment #1) 

 Contractor:  Landwehr Construction Inc. 

Weather Summary This Week: 

M - overcast clouds 30s Deg., High 40s Deg., Wind 16 MPH. 

T - broken clouds 30s Deg., High 40s Deg., Wind 8 MPH. 

W - scattered clouds 30s Deg., High 50s Deg., Wind 7 MPH. 

T - overcast clouds 30s Deg., High 30s Deg., Wind 4 MPH. 

F - overcast clouds 30s Deg., High 30s Deg., Wind 4 MPH. 

Quantities:  

6" Gravel Base 109.99 TON 

Type I Road Crossing w/ 16" DR25 C900 Restrained Joint PVC Pipe 

(Forcemain) with Casing Pipe - Install by Open Trench 

62 LF 

30" HDPE Dual Wall Pipe 400 LF 

Inserta Tee Riser 1 EA 

6" Gravel Surface 45 TON 

Remove Culvert 88 LF 

Type I Road Crossing w/ 16" DR25 C900 Restrained Joint PVC Pipe 

(Forcemain) with Casing Pipe - Install by HDD 

290 LF 

5' Dia MH 1 EA 

Remove Asphalt Pavement 100 SY 

Geotextile Fabric 100 SY 
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Summary of Work Performed by Contractor 

• Assisting EBI (Boring Contractor) with earthwork needs. 

• Cutting the pipe that was bored under County Road 203. 

• Finishing the installation of the force main pipe bored under Highway 10. 

• Installing gravity flow pipe and manhole along Pulaski and Atlantic Road. 

• Installing 45-degree bends at the southeast corner of Highway 10 and County Road 203. 

• Restoring ditch earthwork over the connection between the two bored force main pipes that 

run under Highway 10 and County Road 203. 

• Restoring the ditch grade along Pulaski Road and installing topsoil. 

Future Activities 

• Dewatering cofferdam for Lake Inlet Structure. 

• Gravity pipe installation. 

• Installing forcemain by open cutting trench.  

• Erosion control maintenance.  

• Installing pipe from pump station to Lake Inlet Structure.  

• Pump Station installation.  

• Refer to Landwehr Construction’s two week look ahead (attached to this report) for their 

anticipated schedule. This schedule is subject to change. 

*All information for this report was collected from the Houston Resident Project Representative’s Logs. 
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Photo #1: Bored carrier pipe going under County Road 203 - Nov 6, 2023, 7:44 AM 

 

Photo #2: Lowering force main pipe to guide it into carrier pipe. - Nov 6, 2023, 3:58 PM 
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Photo #3: Carrier pipe and force main pipe ready to be pulled through the bored area under Highway 10. - 

Nov 7, 2023, 9:45 AM 

 

Photo #4: Vacuum truck taking care of excess mud from pulling the carrier pipe back through the bored hole. - 

Nov 7, 2023, 10:39 AM 



 

Page 5 of 5 

 

Photo #5: Compacting sub grade that will be under the repaved portion of Atlantic Road - Nov 8, 2023, 9:26 

AM 

 

Photo #6: Bored force main from under County Road 203 and Highway 10 being joined together - Nov 8, 2023, 

2:16 PM 
 



Schedule (11/9/2023) LANDWEHR CONSTRUCTION INC

Lake Shamineau 2 week lookahead 

THURS FRI Sat SUN MON TUES WED THUR FRI SAT SUN MON TUES WED

9-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 22-Nov

Item # Description

Dewatering xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx

Intake Structure Pipe xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx

Gravity Sewer xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx

Forcemain xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx

Erosion control xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx xxxx

Note: Weather Dependent, Material dependent


