
School Building Committee
Thursday, April 18th, 2024 from 6:00 p.m. - 6:40 p.m.

Location: Virtual
Remote Access: Computer: https://hps-holyoke-ma-us.zoom.us/j/81136895654

Phone: Dial: 13126266799 / Webinar ID: 811 3689 5654

Agenda Items:
● Review and Vote on the 3/21/24 SBC Meeting Minutes
● Updates on Construction Administration Progress and Schedule
● Discuss Design Subcommittee Coordination Meeting - Moving to May ‘24
● Discuss School Committee Progress on Naming of School
● Other Topics Not Reasonably Anticipated 48 Hours in Advance

Invitees:
● School Building Committee Members (17 voting members): David Yos, Kathy Ortiz, Mark Lubold, Erin

Brunelle, Anthony Soto, Whitney Anderson, Josh Garcia, Jaime Morrow, Sean Sheedy, Jessica Perella
(phone), Ysaaca Axelrod, Reina Lorenzi

○ Absent: Tim Keane, Kevin Jourdain, Anja Duffy, Jacqueline Glasheen, Camilia Garcia,
● Working Group Members:Wendy Weiss, Ron Collamore

Additional Staff:
● Non-voting Holyoke Staff: Erin Linville
● Owner’s Project Manager - Anser Advisory: Margaret Wood, Kseniya Slavsky, Petros Davos, Connor Palazzo,

Carlos Amaral
● Architect - Mount Vernon Group (MVG): Chris LeBlanc
● General Contractor: Tom Wolfenden, Dave Fontaine Sr.
● Interpreters:

To Prepare for this meeting:
● Review and be ready to vote on the 24_0321 - MSBC Meeting Minutes
● Review the attached 24_0409 - Construction Progress Photos

Time Mins. Topic Owner

6:00 5

FYI: Members of the public wishing to submit public comments can
email erinfontainebrunelle@gmail.com no later than 3:00 p.m. on
the day of the meeting to request the opportunity to speak for up to
2 minutes or to request a written statement be read aloud.

Erin Brunelle

6:05 5
Review next steps from last meeting or other additional notes

● Check in on actions from last meeting
○ Vote on the 24_0321 - MSBC Meeting Minutes

Erin Brunelle,
Margaret Wood

https://docs.google.com/document/d/194y9KAFQlr_39zY2qSdS_Yn6qptsY0mk-YKMz1B0hvc/edit?usp=sharing
https://drive.google.com/drive/folders/1VmAd5U4uCe9UL5quXT7MJPD3AkgDS-h-?usp=sharing
mailto:erinfontainebrunelle@gmail.com
https://docs.google.com/document/d/194y9KAFQlr_39zY2qSdS_Yn6qptsY0mk-YKMz1B0hvc/edit?usp=sharing


6:10 10 Updates on Construction Administration Progress and Schedule
Chris LeBlanc,
Petros Davos

6:20 10
Discuss Design Subcommittee Coordination Meeting - Moving to
May ‘24

Chris LeBlanc,
Mark Lubold

6:30 5 Discuss School Committee Progress on Naming of School
Erin Brunelle,
Anthony Soto

6:35 5

Review Next Steps

● Upcoming Meetings:
Third Thursday of the Mon

○ Thursday, May 16
○ Thursday, June 20
○ Thursday, July 18

Margaret Wood,
Erin Brunelle

6:40 5

Possible Topics for Next Meeting / Items Not Anticipated by the
Chairs 48 hours in Advance

● TBD

Margaret Wood,
Erin Brunelle


