
School Building Committee
Thursday, October 19th, 2023 from 6:00 p.m. - 8:00 p.m.

Location: Virtual
Remote Access: Computer: https://hps-holyoke-ma-us.zoom.us/j/81136895654

Phone: Dial: 13126266799 / Webinar ID: 811 3689 5654

Meeting Objectives:
● Review and Vote On the 9/21/23 SBC Meeting Minutes
● Mayor Garcia’s Press Conference & Demolition Day on 10/17
● Review Overall Project Schedule
● Updates on Permitting and Early Site Package Mobilization
● Review and Discuss Interior Design Finishes
● Overall Design Progress Updates
● General Overview of Pre-Qualification Process for Filed-Sub Bids and General Contractors
● Review School Committee Process on Naming of School

Invitees:
● School Building Committee Members: David Yos), Kathy Ortiz, Mark Lubold, Peter Tallman, Erin Brunelle,

Camilia Garcia, Anthony Soto, Whitney Anderson, Josh Garcia, Jaime Morrow, Jessica Perella, Reina Lorenzi,
Anja Duffy, Sean Sheedy, Jacqueline Glasheen

● Working Group Members:Wendy Weiss, Ysaaca Axelrod, Ron Collamore

Additional Staff:
● Non-voting Holyoke Staff: Erin Linville, Mike Bissonnette, Kenia Davila
● Owner’s Project Manager - Anser Advisory: Margaret Wood, Kseniya Slavsky, Petros Davos, Lee Figgins
● Architect - Mount Vernon Group (MVG): Chris LeBlanc, Frank Tedesco, Hugo Coutinho, Adolfo Cuevas,

Dennis Daly, Luis Ascensao, Susan Taylor
● Design Consultants: Cam Cosine, J.P. Charboneau (landscape architect), Naomi Cottrell
● Interpreters: Johanna Castilla, Wanda Peralta, Les Sepulveda, Randolph Dominguez

To Prepare for this meeting:
● Review and be ready to vote on the 23_0921 – MSBC Meeting Minutes
● Review the 23_1019 - Peck Schedule Detail

Time Mins. Topic Owner

6:00 5

Welcome

FYI: Members of the public wishing to submit public comments can
email erinfontainebrunelle@gmail.com no later than 3:00 p.m. on
the day of the meeting to request the opportunity to speak for up to
2 minutes or to request a written statement be read aloud.

Erin Brunelle

6:05 5
Review next steps from last meeting or other additional notes

● Check in on actions from last meeting
Margaret Wood

https://docs.google.com/document/d/1pf1n4SlHxGnEAfCatjNWpMn_tgcnfniQ8tqlRRA6Fzs/edit?usp=sharing
https://drive.google.com/file/d/1t2R4A2eEhrbQpIcieshBQDAEPMvEMFIr/view?usp=drive_link
mailto:erinfontainebrunelle@gmail.com


○ Vote on the 23_0921 – MSBC Meeting Minutes

6:10 5 Mayor Garcia’s Press Conference & Demolition Day on 10/17
Erin Linville,
Josh Garcia, Erin
Brunelle

6:15 10 Review and Discuss the 23_1019 - Peck Schedule Detail
Margaret Wood,
Chris LeBlanc

6:25 10 Updates on Permitting Meetings (Site Plan & Stormwater Hearings)
Margaret Wood,
Chris Leblanc

6:35 10 Update on Early Site Package Construction Mobilization
Margaret Wood,
Chris LeBlanc

6:45 10 Review and Discuss Next Steps regarding Interior Colors/Finishes Chris LeBlanc

6:55 15 Overall Design Progress Updates Chris LeBlanc

7:10 10
General Overview of Pre-Qualification Process for Filed-Sub Bids
and General Contractors

Margaret Wood,
Chris LeBlanc

7:20 5 Review School Committee process on naming of school Erin Brunelle

7:25 5

Review Next Steps
● Upcoming Meetings:

○ HOLD: Thursday, November 2nd, 6:00 pm - 8:00,
MSBC Meeting

○ HOLD: Thursday, November 16th, 6:00 pm - 8:00,
MSBC Meeting

Margaret Wood,
Erin Brunelle

Possible Topics for Future Meetings

● TBD

https://docs.google.com/document/d/1pf1n4SlHxGnEAfCatjNWpMn_tgcnfniQ8tqlRRA6Fzs/edit?usp=sharing
https://drive.google.com/file/d/1t2R4A2eEhrbQpIcieshBQDAEPMvEMFIr/view?usp=drive_link

