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Flood Zone 9 – Ross Valley
A DV I S OR Y  B OA R D  M E E T I N G

November 18, 2025
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Agenda
F L OO D Z ON E  9  AD VI SO R Y  BO AR D M E E T I NG  N OV E M BE R  1 8 ,  2 02 5

1. Call to Order
2. Roll Call
3. Summary of Action Minutes: August 21, 2025
4. Open Time for Items not on the Agenda
5. District Staff Reports

A. Corte Madera Creek Flood Risk Management Project
B. San Anselmo Flood Risk Reduction Project
C. Review of Zone 9 Financial Summary

6. Business
7. Schedule Next Meeting
8. Adjourn
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Item 2. Roll Call
N OV E M B E R  18 ,  2 02 5

District staff will conduct a roll call and ask for a round of 
introductions by board members and District staff.

Gabe Paulsen – Chairman Richard Gumbiner – Vice-Chair

Frank Egger Christopher Martin

David Colton Peter Hogg
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Item 3. Summary of Action Minutes
A U GU ST  21 ,  2 02 5

Draft minutes from August 21, 2025 can be found here: 
https://flooddistrict.marincounty.gov/meetings/zone-9-
advisory-board-meeting-august-21-2025/#/tab-minutes

Recommended Action: Approve minutes
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Item 4. Open Time
F OR  I TE M S  NO T  O N TH E  A GE N DA

• Comments will be heard for items not on the agenda

• Limited to three minutes per speaker

• When written testimony is presented, it is not necessary to read 
the entire text; it will automatically become part of the minutes

• All are expected to be polite and courteous, and refrain from 
questioning the character or motives of others

• Please help create an atmosphere of respect
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Item 5. District Staff Reports

A. Corte Madera Creek Flood Risk Management Project 
(CMCFRMP)
▪ Lower College of Marin Restoration 
▪ In-stream Improvements

B. San Anselmo Flood Risk Reduction (SAFRR) Project
▪ Building Bridge 2 Removal

C. Review of Zone 9 Financial Summary
Public Comment at End
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Corte Madera Creek Flood Risk 
Management 
Project consists of elements:

1. Granton Park Pump Station completed in 2024 & in operation

2. Lower College of Marin Restoration constructed in 2025 and near 
completion

3. In-Stream Improvements 

o Fish resting pool habitat improvements 

o Bicycle and pedestrian barrier walls along channel

o Natural channel transition to remove impediment to flood 
flow



CMCFRMP

Granton Park Pump Station (2022-2024)
Lower College of Marin Restoration (2025)
Fish Resting Pool Improvements and Walls
Natural Channel Transition
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Corte Madera Creek Flood Risk Management

L O W E R  C OL L E GE  OF  M A R I N  R E S T OR A T I ON

38 Work days!
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Corte Madera Creek Flood Risk Management

L O W E R  C OL L E GE  OF  M A R I N  R E S T OR A T I ON
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Corte Madera Creek Flood Risk Management 

L O W E R  C OL L E GE  OF  M A R I N  R E S T OR A T I ON

• Construction bid: $2,974,393

• Construction management: $60,000

• Construction inspection: $50,000

• Environmental monitoring & permit compliance: $168,145

• Revegetation $155,674 (NFWF Grant to Friends of CMC)
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Corte Madera Creek Flood Risk Management

I N - S TR E AM  I M P R OV E M E NT S

2026 CONSTRUCTION COMPONENTS

• Fish Resting Pool Improvements

• Elevated concrete channel walls
with drainage features

• Other components that do not 
cause modeled rise of Base Flood

CONDITIONAL LETTER OF MAP REVISION (CLOMR)

• Draft CLOMR Application received from consultant

• District is reviewing
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San Anselmo Flood Risk Reduction

Project consists of two elements:

1. Sunnyside Detention Basin Project completed in 2022 & is 
operational

2. Building Bridge 2 Removal Project proposes to remove 
obstruction from San Anselmo Creek that exacerbates flooding for 
properties in downtown San Anselmo
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SAFRR

Sunnyside Detention Basin (2022) 

Building 
Bridge 

#2 (BB2)
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San Anselmo Flood Risk Reduction Project
U N DE R GR OU N D ST OR AG E  T AN K  (U ST )

• In August the Advisory Board recommended a $136,100 
budget for environmental soil characterization for the 
remaining UST. 

• The Advisory Board requested competitive proposals.

• Another proposal was received and evaluated as more 
qualified.

• Board of Supervisors considered contract earlier today for $139,900.

• No additional budget adjustment is requested. 

• Workplan to be submitted to the Regional Water Quality Control Board (RWQCB) 
by December 5, 2025.

• Sampling expected in Spring 2026.

• Remediation scope will be based on sampling results.

• Consultant is assisting to secure funding for soil remediation.
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San Anselmo Flood Risk Reduction Project

CEQA UPDATE

• 2nd Addendum to EIR is postponed pending FEMA CLOMR findings

GRANT AND FUNDING

• Current DWR grant is set to expire December 2025
• DWR has asked District to submit a grant extension request for 

December 2026

CLOMR UPDATE
• FEMA comments were received 09/25/2025
• Responses to comments are being prepared for submittal before 

12/24/2025
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Review of Zone 9 Financial Summary
P R E V I OU SL Y  P R E S E N TE D  ON  A U GU ST  21 ,  2 02 5

https://flooddistrict.marincounty.gov/meetings/zone-9-advisory-board-meeting-february-27-2025/#/tab-agenda-packet
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Public Comment on Staff Reports

• Comments will be heard for items in the staff reports 

• Limited to three minutes per speaker

• When written testimony is presented, it is not necessary to read the entire text; it 
will automatically become part of the minutes

• All are expected to be polite and courteous, and refrain from questioning the 
character or motives of others

• Please help create an atmosphere of respect
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Item 6. Business
A CT I O NS  B Y  A DV I S OR Y  B OA R D

• As part of the new Agenda Setting Procedure, there is a 
separate agenda item, referred to as “Business” that 
includes all actions being requested. 

• Most of the information related to these requests is 
provided in the District Staff Reports. 

• The purpose of holding off on taking actions until after all 
Reports are done is so the advisory board has a total picture 
of zone needs before taking any action.

https://flooddistrict.marincounty.gov/documents/advisory-board-agenda-setting-procedure/
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Item 6. Business
A CT I O NS  B Y  A DV I S OR Y  B OA R D

➢Advisory board may select 1-2 board members to serve on 
an ad-hoc subcommittee to work with District staff on 
developing a recommended 2-year Zone 9 baseline budget 
for Fiscal Years 2026-27 and 2027-28 between now and the 
January 20, 2026 meeting.
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Item 7. Schedule Next Meeting
J A NU AR Y  20 ,  2 02 6

• District recommends reconvening on January 20, 2026 
per Zone 9 bylaws.

• Do any board members anticipate being out of town?
• At next meeting we will review the recommended 2-year 

baseline budget for fiscal years beginning July 1, 2026 
and ending June 30, 2027 and beginning July 1, 2027 
and ending June 30, 2028.

• Between now and then special meetings may be called 
for any urgent project needs that come up.

https://flooddistrict.marincounty.gov/documents/zone-9-updated-bylaws-january-2019/
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