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WORK PROGRAM 
 

Grantee City of San Rafael 
Project Name Canal Community Resilience Collaboration 
SCC Grant Agreement # 22-057  
Date October 24, 2022 to March 31, 2025 

 
I. PROJECT DESCRIPTION 

The purpose of this Project is to conduct a community-informed technical feasibility study 
of sea level rise adaptation options along the greater Canal District shoreline of San Rafael 
(“Project Study Area”). It will include robust engagement in our priority equity community 
census tracts (“Primary Engagement Area”) to ensure that underrepresented community 
members have a voice and that inclusive decision-making guides the process. The City of 
San Rafael (Grantee) will work with the County of Marin and community-based organization 
(CBO) project partners Canal Alliance and Multicultural Center of Marin (“Project Team”) to 
build capacity of the two organizations by hiring one staff person per organization to help 
lead the project and develop culturally relevant community engagement methods for these 
census tracts, which have been identified as most vulnerable by the Bay Conservation and 
Development Commission’s 2020 Regional Sea Level Rise Vulnerability and Adaptation 
Study.  
 
Geographically, the Project Study Area is the entire shoreline area within the boundaries of 
City of San Rafael and can be loosely framed by downtown on the west, the Richmond-San 
Rafael Bridge to the east, and McNears Beach to the north. The Project Study Area includes 
both sides of the San Rafael Canal.  
 
The Project will conduct a technical feasibility study that considers nature-based, hybrid, 
and hard infrastructure sea level rise adaptation measures within the Project Study Area. 
These will include but not be limited to consideration of the full range of nature-based 
solutions such as ecotone levees and subtidal habitat restoration, green-grey riprap, and 
traditional engineered solutions such as sea walls and a tide gate at the mouth of the Canal. 
Through the technical feasibility study and collaborative community planning process, a 
minimum of at least one project will be identified for further development and 
implementation.  

 
Additionally, the Project will produce community-developed policy language for the City’s 
multi-hazard climate adaptation plan (currently in development, anticipated completion in 
spring 2025), and potentially other plans and guiding documents such as a proposed 
neighborhood specific plan, housing plan or strategy, and other General Plan-related 
documents. 
 
The Project will simultaneously prototype and model a collaborative planning process that 
elevates the community’s role in decision-making to be used in future resilience and 
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adaptation planning work and other critical local policy decisions. Providing funding for staff 
at two community-based organizations will build capacity at each to engage fully in the 
project and advocate on behalf of their constituents. An effectiveness evaluation will 
summarize the process and guide future engagement efforts for the City and County. 
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II. SCOPE OF WORK 
 
Task 1 Project Management  
The Grantee will coordinate with the Conservancy Project Manager to keep them informed 
about the status of the Project. Grantee will manage the budget and schedule, submitting 
requests for disbursement, and other project management activities. Before hiring 
subcontractors for work under this grant agreement, Grantee will submit subcontractor 
qualifications to perform specified tasks for the review and approval of the Conservancy 
Project Manager. In the progress reports, the Grantee shall document all subcontractor 
activities, deliverables completed, progress, issues, and proposed resolutions.  
 
Subtask 1.2 Project Team Management 
The Grantee is part of a collaborative Project Team that includes two CBOs– Canal Alliance 
and Multicultural Center of Marin (MCM) – and the County of Marin. While all team 
members have long supported work in the community, working together on this effort will 
require coordination as we establish stronger networks and trust with each other and the 
community. The Project Team will meet regularly to coordinate on the project strategy, 
review documents, prepare for meetings, and initiate and respond to communications with 
the public and other partners. 

 
Task 1 Deliverables:  progress reports, invoices, and subcontract documentation 
 

 
Task 2 Community-Informed Technical Feasibility Study 
Complete a community-informed technical feasibility study to evaluate nature-based, 
hybrid and hard infrastructure options that can increase community resilience to sea level 
rise and flooding in the Project Study Area. The options will reflect community priorities and 
technical feasibility, with at least one project option identified along with specific 
recommendations for further project development and implementation (i.e., considerations 
for landowner approval, project lead for CEQA and permitting, etc.). 
 
Subtask 2.1: Confirm study area and selected sea level rise scenarios 

The Canal Community Resilience Collaboration study area consists of two nested scales: 

geographic and social. Geographically, the Project Study Area is the entire shoreline area 

loosely framed by downtown on the west, the Richmond-San Rafael Bridge to the east, and 

the McNears Beach to the north in order to develop comprehensive solutions at the 

operational landscape unit scale. Specific project boundaries will be confirmed by the 

Steering Committee (Task 4.3). Socially, the study’s focal community Engagement Area is 

the Canal Neighborhood, census tracts 1122.03 and 1122.04.  

 

The Project will begin with consideration of the six sea level rise scenarios used in the 2017 

BayWAVE Vulnerability Assessment: 
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BayWAVE Scenarios Sea Level Rise +100-year storm 

Near-term (approx. 2030) 10 inches 46 inches (3.8 feet) 

Mid-term (approx. 2050) 20 inches 56 inches (4.7 feet) 

Long-term (approx. 2100) 60 inches 96 inches (8 feet) 

 

Working with the technical consultants, the City will confirm which of the BayWAVE sea 

level rise scenarios-- or other additional scenarios--best capture current, near-term, mid-

term, and long-term impacts to the Project Study Area and carry that specific subset of 

scenarios forward throughout the Feasibility Study. 

 

Task 2.1 Deliverables: Study area maps; memo confirming sea level rise scenarios with 

high level summary of the sea level rise scenarios selection process 

 

Subtask 2.2: Confirm identified vulnerable assets 

Build on prior work completed in the BayWAVE Vulnerability Analysis, San Rafael Sea-Level 

Rise Adaptation Study (ESA 2020), and other regional studies to confirm physical asset 

vulnerabilities within the study area for the selected sea level rise scenarios. Confirmation 

of asset vulnerabilities will include a comprehensive consideration of stormwater, drainage, 

existing flooding, and future sea level rise, in dialogue with City of San Rafael Department of 

Public Works. The community will review  vulnerable assets identified in BayWAVE and 

other prior work and add any  physical asset vulnerabilities not already identified. 

 

Task 2.2 Deliverables: Inventory of vulnerable assets; maps by asset type and SLR 

scenario as well as visuals developed for public engagement 

 
Subtask 2.3: Identify and describe possible adaptation measures at different planning 

horizons 

Work with technical consultant to develop culturally relevant and non-technical visual 

materials that engage the community and clearly depict a broad range of possible nature-

based, hybrid, and hard infrastructure adaptation measures. The materials will show how 

each measure relates to combined sea level rise and flooding levels, so the community 

understands “what works when and where”. Communicate the broad benefits, limitations, 

and tradeoffs of these different options, providing information about:  

- level of fluvial and tidal flood protection  
- effectiveness at different planning horizons  
- spatial and ecological requirements  
- construction cost estimates 
- permitting requirements (to demonstrate feasibility) 
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- public access, ecology, and other co-benefits identified by the community and 
technical consultant, e.g., neighborhood beautification, transit network resilience, 
etc.  

- potential threats and benefits to community posed by each adaptation measure 
including flooding risks, catastrophic risks associated with infrastructure failure, and 
non-structural threats like gentrification, economic losses, and other negative 
economic impacts 

 
Task 2.3 Deliverables: Draft and revised lists of adaptation co-benefits; graphic 

renderings of a range of adaptation measures or combinations of measures 

accompanied by plain-language written descriptions of each measure or combinations 

of measures; matrix or other document presenting tradeoffs. 

 
Subtask 2.4: Refine and analyze list of adaptation measures based on community input 

Winnowing the broad range of adaptation measures to a narrower set for detailed analysis 

will depend on community priorities informed by technical analyses, feedback from the 

Steering and Technical Advisory Committees, regulatory feasibility, and alignment with City 

plans and priorities. For example, what time horizon should the City and County plan for in 

this community? What level of flooding is acceptable and what should be addressed 

immediately? The goal would be to identify flood impacts of concern to the community, 

both spatially and temporally.  

 

During this Project, the broad set of possible adaptation measures will be refined and 

developed into more detailed analyses based on the community’s expressed priorities and 

community discussions with technical consultants and the Project Team about the 

feasibility of and tradeoffs across different measures. The community will engage on a 

series of measures that address sea level rise over time and spatially along the stretches of 

shoreline. Place-based renderings would support informed discussion about the measures. 

“Adaptation pathways” or other tools that show when critical decision-points require a 

change in plan based on thresholds like water levels and preferred near-term adaptation 

measures could demonstrate trade-offs and assumptions about future risks. 

 

Summary materials will be prepared to capture design decisions made by the community, 

including preferences that may eliminate other future choices. These summary materials 

will also include information on the other aspects of project prioritization including 

ecological performance and regulatory feasibility. Documentation of community decisions 

and project prioritization will remain important beyond this grant-funded process.  

 

The consultant team will then research, prepare, and scope at least one spatially-specific 

measure identified through community input for further design. The team will assemble 
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technical and other background documents to assist the city with preparation of a scope of 

work for undertaking 30% design in a future project phase. Documents will include guidance 

regarding assumptions, gaps, and constraints with the feasibility of all measures 

recommended by the community.  

 

A draft and final study will summarize the benefits, limitations, and tradeoffs presented by 

the measures or suites of measures for the list of considerations in Task 2.3 (i.e., physical 

flood protection, economic, regulatory, public access, ecological). For areas of shoreline 

where consensus or input is limited, the consultant would identify measures that fill gaps to 

ensure continuity of protection consistent with community input elsewhere along the 

shoreline. 

 

2.4 Deliverables: Summary documentation of community input and project 

prioritization; Draft Community-Informed Technical Feasibility Study; Final Community-

Informed Technical Feasibility Study. A minimum of one sea level rise adaptation 

measure completed to conceptual design level (to include considerations developed in 

Task 2.3).  

 
 
Task 3 Staff and Partner Training 
The Project Team will organize, attend, and lead trainings to promote competencies in the 
foundational areas of this project: sea level rise (including causes and impacts, Adaptation 
Pathways, and nature-based solutions), equitable community engagement, and cultural 
competency. 
 
Subtask 3.1 Sea Level Rise Training 
Grantee will work with County of Marin DPW staff to develop and conduct a series of (6) 
trainings on the causes and implications of sea level rise, flooding, time scales, 
compounding effects, and the Adaptation Pathways approach to planning for sea level rise 
impacts. All relevant Project Team staff and community partners will be provided the 
training. 
 
Subtask 3.2 Equitable Community Engagement Training 
A minimum of (3) trainings specific to inclusive and equitable community engagement will 
be organized and conducted by the CBOs, with MCM taking the lead. MCM has experience 
in this realm and will build upon their past efforts to formalize curriculum and training 
materials. Trainings will be attended by all staff on the Project Team as well as from other 
relevant stakeholders.  
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Subtask 3.3 Cultural Competency Training 
A minimum of (3) Cultural Competency Trainings specific to the residents of the Canal will 
be organized and conducted by the two CBOs with MCM taking the lead. MCM has 
experience in this area and will build upon prior efforts with a particular focus on the 
Project. Language, culture, norms, perceptions, and empathy training will be included, with 
a focus on the immigrant experience of people from Guatemala, Mexico, and Vietnam living 
in San Rafael. These will include information on the variety of affinity groups, resources, 
programs, and service providers currently engaged with residents. Trainings will be 
primarily focused on City and County staff and open to other government agencies and 
stakeholders.  
 

Task 3 Deliverables:  copies of training materials; cultural competency protocols; list of 
staff and project partners trained 
 

 
Task 4 Community Engagement 

 

The Project Team will develop an engagement strategy and refine the timeline and 
schedule, conduct stakeholder mapping, identify key community partners, identify 
community resources for meeting facilitation and support, design materials, develop 
creative means of communication and documentation of the project, conduct workshops 
and trainings, develop a community Steering Committee, and develop questions and 
content for focus groups, surveys, and other community events and groups. This work will 
all be informed by the lessons from trainings in Tasks 3.1, 3.2 and 3.3. The Project Team will 
work closely with the feasibility study consultant to develop culturally appropriate and 
understandable materials for ongoing feedback and input into the study.  
 
Subtask 4.1 Community Development 
Canal Alliance and Multicultural Center of Marin serve the Canal community through a 
range of services and expertise. They are trusted organizations in the community and 
understand that sea level rise threats require engaged community decision-making. The 
experience during the pandemic continually demonstrated how much extra time and effort 
it took to get key messages into the community. No one outreach source is adequate. 
Residents come from many different backgrounds and cultures and speak several 
languages. Of critical importance to issues of land use and planning is the ability to have 
time, access, and knowledge of complex issues. It is essential for governments and CBOs to 
spend adequate time meeting people where they are, understanding the needs, values, and 
cultural milieu of the various subpopulations in a community, and creating materials and 
processes that work for them. The two CBO partners in this grant application are clear that 
although they serve this community directly, they do not represent the community per se 
and that something as significant as adaptation planning will require developing community 
ambassadors and a capacity within the community to be part of the decision-making.  
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To accommodate this critical need, each organization will hire one new part-time staff to 
build subject-matter expertise on sea level rise and engage with the community. These new 
staff members will work collaboratively with the City, County, and consultant for the 
feasibility study to conduct robust community engagement for the project. 
 
The Project Team will work with the technical consultant to conduct stakeholder mapping 
to identify community champions, influencers, resources, affinity groups, and others that 
should be engaged at different levels throughout the Project. This will include the wide 
range of demographics represented in the area with a specific focus on the two primary 
equity census tracts conducted in three languages. It will include representation from the 
broader study area, as well as other relevant agencies and stakeholders, such as utilities and 
state and federal agencies.   
 
The Project Team and technical consultant will refer to the stakeholder mapping and 
schedule interviews with key stakeholders to refine outreach strategies for the Project. 
Outreach strategies may include printed visuals (flyers, maps, etc.), electronic media, video 
content, block parties, volunteer ambassadors, school programming and classroom 
materials, and participation in existing community events. A particular focus will be on 
creative ways to engage people in multifamily housing since most of the residents in the 
Engagement Area are tenants and many are subletters.   
 
Presentations, participation at existing community events, and community block parties will 
be conducted to get input on the project at different stages and to identify the best 
methods of engagement as the project unfolds. Community outreach will be carried out 
collaboratively between the two CBOs and by the consultant, with City and County support, 
while in others there will be a clear delineation based on constituencies and core 
competencies. For example, Canal Alliance will lead engagement in multifamily housing and 
schools, while MCM will lead the video, radio, and other digital media development. 

 
4.1 Deliverables: stakeholder mapping; copies of outreach materials from community 
events (minimum 4) and large-scale engagements like block parties (minimum 2), 
including translated materials; documentation of creative communications (such as links 
to social media account postings, photos and video recordings, project website link, list 
of trained volunteers, or other engagement products) 

 
Subtask 4.2 Focus Groups  
A minimum of (6) focus groups consisting of stakeholders from the underrepresented 
census tracts in the Engagement Area will be conducted throughout the Project. Focus 
Groups will elevate people’s concerns and thoughts regarding community resilience and 
methods of engagement to help guide the sea level rise planning process. The Project Team 
will engage a professional communications consultant to help conduct the focus groups. 
Initial focus groups identifying community values, inclinations, and educational needs on 
key project topics will be led by MCM.  Later focus groups on the draft feasibility study and 
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housing security in relationship with climate adaptation will be led by Canal Alliance. Focus 
group participants will be carefully chosen to ensure representation from residents that 
might not otherwise be easily engaged as identified through the stakeholder mapping 
process. 
 

4.2 Deliverables: focus group attendance rosters; report on findings covering a 
minimum of (6) Focus Group sessions. 

 
Subtask 4.3 Steering Committee 
MCM will take the lead and work with the other Project Team partners to organize and 
coordinate a community Steering Committee for the Project that includes representation 
from the greater Project Study Area. The Steering Committee will provide ongoing oversight 
for the Project.  They will learn about sea level rise and flood impacts and solutions, guide 
the project, and guide the inclusion of community feedback into the feasibility study. They 
will receive reports and presentations from the feasibility consultant and provide input. 
Training will be provided to Steering Committee members throughout the process. The 
Steering Committee will meet monthly during the early stages of the engagement to review 
consultant candidates and inform the scope of work for the feasibility study, then will meet 
every other month for the duration of the project. Committee members who identify the 
need will be provided stipends to participate and will be expected to contribute 8-10 hours 
per month to the project including attending regular meetings and some community 
engagements as well as reviewing materials and providing comments.  

 
4.3 Deliverables: Steering Committee membership roster; meeting agendas, attendance 
logs, and meeting notes.  

 
Subtask 4.4 Community Workshops 
Throughout the process the Project Team will collectively conduct at least 8 larger 
community workshops in multiple languages to engage the community in the process of the 
feasibility study. The Project Team will work closely with the feasibility study consultant to 
decide on and design content to provide participants with meaningful opportunities to 
contribute and provide feedback. Earlier workshops will be used to help refine the focus of 
the consultant, while later workshops will be geared toward identifying recommendations 
and priorities for future implementation. These workshops will be done collaboratively by 
the full Project Team. 
 

4.4 Deliverables: draft and final copies of workshop presentation materials 
 
Subtask 4.5 Technical Advisory Committee 
City of San Rafael will take the lead and work with the other Project Team partners to 
organize and coordinate a Technical Advisory Committee (TAC) for the Project. The TAC will 
include experts in topics such as sea level rise adaptation planning, nature-based shoreline 
project implementation, and estuarine ecology. The TAC will inform the scope of work for 
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the feasibility study, be engaged in the selection of the technical consultant team and 
provide review and feedback on technical analyses and interim technical deliverables at key 
junctures throughout the Feasibility Study process. TAC members will not be provided 
stipends. However, should the Project Team be unable to find local expertise in ecological 
engineering or another key technical aspect a subject matter expert may be hired to fill the 
role.  

 
4.5 Deliverables: Technical Advisory Committee membership roster; meeting agendas, 
attendance logs, and meeting notes 

 
 
Task 5 Local Plan Integration 

 

The Project Team will work with City and County planning partners to develop and codify 
relevant outcomes and policy language to be included in the City’s climate adaptation plan 
(being developed concurrently by the City of San Rafael), including but not limited to 
selected sea level rise scenarios and project or projects identified for further development. 
In addition, recommendations, priorities, and other outcomes will be assessed to identify 
inclusion in other City plans, strategies, and programs such as the Local Hazard Mitigation 
Plan (LHMP), Housing Element, or Safety Element of the City’s General Plan.  
 
Subtask 5.1 Present to City and County Leadership 
Project Team will prepare and conduct presentations to the San Rafael City Council, 
Planning Commission, and other relevant bodies. This will include prepping the Steering 
Committee and working with the feasibility study consultant to prepare materials, 
catalogue feedback and integrate comments.  
 
Subtask 5.2 Develop Policy Recommendations 
The Project Team will work with the Steering Committee and consultant to develop final 
policy recommendations and integrate them into City policies, programs, plans, and 
implementation activities. Potential documentation may include the Citywide climate 
adaptation plan, General Plan, Local Hazard Mitigation Plan, Capital Improvement Program, 
or a neighborhood specific plan, among others.  
 
Task 5 Deliverables:  draft and/or adopted policy language and documents; links to 
presentation recordings 
 
 
Task 6 Effectiveness Evaluation 
The Project Team led by Canal Alliance and MCM will catalogue the project’s engagement 
activities, delivery of technical information to stakeholders, and project outcomes to 
conduct an evaluation that can inform the City and County for ongoing community-driven 
planning. The evaluation will be a continuous part of the process to improve and inform 
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engagement strategies as the Project unfolds. It will also be summarized at the end of the 
Project in the form of a report to inform further planning and implementation efforts and 
will document the most and least effective techniques, trainings, and engagements, 
changes in the strategy based on learnings, and recommendations for improvement. 
Qualitative and quantitative evaluations will occur to determine which engagements 
provided the most feedback as well as where and when feedback carried forward into 
meaningful adjustments to the feasibility study and outcomes. The evaluation will include 
internal as well as external feedback through interviews with key stakeholders.  It will also 
provide an analysis of the capacity building function of the Project and lessons learned for 
ongoing capacity building in the community and with the two CBOs. 
 
Task 6 Deliverable:  Effectiveness evaluation report  
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III. SCHEDULE 
 

Work Completion Date: use date in Grant Agreement 
Final Request for Disbursement and Final Progress Report:  use date in Grant Agreement 
Grant Termination Date: use date in Grant Agreement 
 
The Grantee will submit project deliverables as listed in the schedule below.  In the event 
the Grantee anticipates a delay in the project schedule, the Grantee shall inform the 
Conservancy Project Manager by email prior to the scheduled due date of that task or 
deliverable. 
 
In the event the project cannot be completed prior to the completion date of the Grant 
Agreement, the Grantee shall request an extension by email, providing justification for the 
extension and a revised schedule of completion.  There is no guarantee that the grant 
agreement will be extended. 

 
 

Task 
Number 

Task Title Deliverable Estimated 
Start Date 

Estimated 
Completion 
Date 

1 Project Management Requests for Disbursement 
Copies of Subcontracts 

Not 
Applicable 

Monthly 
throughout the 
contract term 

2 Technical Feasibility Study Study, including drafts and 
community input & 
priorities for 
implementation 

March 2023 November 
2024 

3 Staff and Partner Trainings Training materials and 
documentation 

October 2022 May 2023 

4 Community Engagement Engagement materials, 
outcomes, and 
documentation 

October 2022 Dec 2024 
 

5 Local Plan Integration Documentation of policies 
and plans 

March 2024 March 2025 
 

6 Effectiveness Evaluation Report June 2024 March 2025 
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IV. BUDGET OVERVIEW 

 

Task 
Number 

Task Title Coastal 
Conservancy 
Grant 

Required 
Grantee 
Match * 

Estimated 
Other 
Funding 

Total 
Budget 

1 Project Management $  57,403 $  11,587 $0 $  68,990 

2 Technical Feasibility 
Study 

$  365,694 
 

$  1,953 $0 $  367,647 

3 Staff and Partner 
Trainings 

$  5,193 
 

$  18,611 $0 $  23,804 

4 Community Engagement $  144,957 $  29,375 $0 $  174,332 

5 Local Plan Integration $  23,923 $0 $60,000 $83,923 

6 Effectiveness Evaluation $  11,050 $0  $  11,050 

 Indirect Costs (15%) $  91,233 $0  $91,233 

TOTAL  $  699,452 $  61,526 $60,000 $  820,979 

 
*Grantee Required Match 
Marin Community Foundation: $61,526 of grant funding awarded May 2022. 
California Department of Housing and Community development: $60,000 Local Early Action 
Planning (LEAP) grant awarded 2021. 
 
 
In-Kind Match: 
City of San Rafael will provide $ 137,584 of staff time as in-kind match to this project. 
County of Marin DPW will provide $ 70,742 of staff time as in-kind match to this project.  
 
 

V. BUDGET DETAIL 
5.1 Direct Costs 
Direct costs to be billed to this project include the following: 
- Translation services: Spanish and Vietnamese translation of targeted project materials, 

as well as active Spanish and Vietnamese translation at community events, Steering 
Committee meetings, and Focus Group sessions. 

- Childcare services: provided at community workshops and focus group sessions to 
facilitate equitable community engagement.  

- Participation Stipends: provided to Focus Group and Steering Committee members who 
self-identify as needing financial compensation. 

- Printing: for community engagement materials, educational resources, etc. 
- AV equipment rentals/table rentals/space rentals: for hosting community events 
- Technical Feasibility Study: this study will be contracted out by City of San Rafael. Scope 

of services for this $350,000 study shall include technical sea level rise adaptation 
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expertise as well as additional translation services, graphics development and 
production/printing, and meeting facilitation support. 

 
Food costs for community engagement events will NOT be billed to SCC.  
This direct cost will be covered by non-SCC project funding. 
 
5.2 Travel Costs 
Travel costs for the grantee and any subcontractors must be billed at State rates which can 
be found at this link. 
 
5.3  Indirect Costs 
Consistent with the City of San Rafael’s indirect cost rate and SCC’s overhead recovery limit, 
indirect costs will be billed at a rate of 15% of total grant cost. 
 
 

VI. SUBCONTRACTORS 
Grantee may award subcontracts, as necessary, to qualified consultants or other agencies.  
Prior to subcontractor initiating work under this agreement, the Grantee shall submit 
subcontractor qualifications along with a summary of tasks and deliverables to be 
completed by the subcontractor to Project Manager for approval. These will be reviewed 
for approval by the Conservancy Project Manager.   
 
Canal Alliance: Canal Alliance primarily serves immigrants in the underrepresented census 
tracts in the Canal Neighborhood of San Rafael.  As one of the main CBO’s serving the 
neighborhood, they work to better conditions for residents in the area, with a primary focus 
on Latinx and Spanish speaking residents. Their deep community ties, success in advocacy 
for their constituents, and focus on policy and housing security positions them well as a 
Project Team partner in this Project. 
https://canalalliance.org/  
 
Multicultural Center of Marin (MCM): MCM serves the wide variety of underrepresented 
residents of Marin County, with a particular focus on immigrants in the Canal Neighborhood 
of San Rafael. MCM engages residents in Spanish and Vietnamese as well as immigrants 
who primarily speak indigenous languages from Central America and is the lead 
engagement entity for the Tiscornia Marsh Project, a wetlands restoration project in the 
Canal Neighborhood. They convene the Canal Community Resilience Council and have years 
of experience with issues of sea level rise and equitable engagement, which makes them an 
ideal Project Team partner for this Project. 
https://multiculturalmarin.org/ 
 
Adaptation Planning Technical Consultant (TBD): Through a competitive RFP process, City of 
San Rafael will secure an adaptation planning consultant to develop and deliver the 

https://www.calhr.ca.gov/employees/Pages/travel-reimbursements.aspx
https://canalalliance.org/
https://multiculturalmarin.org/
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community-informed technical feasibility study described in Task 2 above. Key 
competencies for the selected firm must include:  

o coastal engineering expertise in both hard infrastructure and nature-based 
adaptation measures  

o project cost estimating expertise in both hard infrastructure and nature-based 
adaptation measures  

o estuarine ecological expertise (ideally from practitioners who have designed 
and/or monitored shoreline projects)  

o shoreline project permitting experience 
o sea level rise adaptation planning 
o robust graphic design abilities 
o public meeting design and facilitation skills 
o translation capacity for Spanish and Vietnamese. 

 
Professional Facilitator (TBD): Professional facilitation assistance will be contracted by City 
of San Rafael, specifically to support development and delivery of the project’s Focus Group 
sessions. 
 

 
VII. PLAN FOR ACKNOWLEDGMENT 

City of San Rafael will acknowledge Conservancy funding in community workshops hosted 
throughout the project, project press and promotional materials circulated by the City and 
County, and website content. Project publications will include written acknowledgement of 
Conservancy funding.  
 
Please use the linked Acknowledgement Plan and Logo Use guidelines. Your grant 
manager can also share these documents with you directly.   
 
Photo Release: We encourage grantees to share photographs and other media 
demonstrating the benefits of Conservancy grants with us. Please note that unless 
otherwise stated, photographs and other media (including photographs of children and 
other vulnerable populations) shared with the Conservancy may be used for publicity and 
education by the Conservancy. Grantees should consider issues of copyright, consent, and 
privacy before sharing media with the Conservancy. 

http://scc.ca.gov/files/2018/03/Guidance-Plan-for-Signage-and-Acknowledgement-1.pdf
https://scc.ca.gov/files/2019/12/Logo-and-signage-guidance-2019.pdf

