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Hello Bayside Acres Homeowners and Stakeholders: This edition provides 

information about scheduling the design, permitting, and construction of the sump 

and pump projects in Bayside.  

First Set of Four Homes All Signed Their Agreements. 
All homeowners in the first set of four homes at 177, 179, 181, and 183 Oak Dr. have signed their 
agreements giving the District the right to enter, permission to construct the system, and release of 
liability. Currently, the District is in the process of incorporating their final comments into the design 
drawings and obtaining homeowner sign off on those.  

Moving Toward Construction. Here are the next steps in the process: 

• The District expects to send out requests for bids to contractors in early December and award 

the project at the January 19 Board of Directors meeting.  

• It takes a couple of weeks to obtain and approve insurance, bonding and other requirements and 

the District expects to have signed contracts in February. 

• In mid-to-late February, the District expects to arrange walk throughs with the contractors at 

each property and introduce the homeowners to the contractor.  

• Construction should begin in March and be complete in June. The construction should not last 

that long at each home. Three months is the total expected construction period for all four 

homes. 

Ensuring a Smooth as Possible Construction Experience.  
San Rafael Sanitation District (SRSD) recognizes that since this project is being performed on private 
homes, each homeowner wants the sump/pump system to be built properly, have any inconvenience 
minimized, not to face any unfair liability, and to have their property properly restored. The District has 
sought from the beginning to deliver on these desires and be thoughtful and fair throughout.  

The District is taken a wide range of actions to ensure a quality result and to minimize impacts on the 

property owner, including the following:  

• The contractor will be bonded and insured. 

• The District’s professional inspectors and engineers will manage the project. 

• To avoid delays once construction starts, the contractor cannot start construction until all 

materials are on hand and available.  

• The contractor may not store materials at the worksite.  

• The contractor must coordinate in advance with each property owner and prepare a schedule 

for any temporary infringement of access.  



 

 

• The contractor must supply all power, water, and any supplies. This will require the use of a 

generator. Each property owner may request that the contractor use the property’s power if the 

owner wants to avoid generator noise.  

• The contractor must maintain access to sidewalks, driveways, walkways, and garages. If there is a 

temporary need to block access, they must give 48 hours advance notice. They will also be 

required to provide a schedule. But there may be variations in the schedule and staggered 

access by contractors.  

• The contractor is expected to need to shut off sewer service one time when they connect the 

system. The District requires the contractor to provide a schedule and be in regular 

communication on all activities on your property, including a shut-off. As soon as the contractor 

knows when they will transition to the new system they will ask that you refrain from 

discharging sewage. 

Preparing to Meet with the Next Set of Five Property Owners.  
The second set of homes are 9 and 11 Marine Dr. and 50, 51, and 53 Beach Dr. The District is finalizing 

the first draft construction drawings and sketches for review and will bring copies of the agreements for 

these properties. It is required that the agreement and any comments on the drawings be received two 

weeks after receipt. The District will review and incorporate any reasonable comments on the drawings 

into an updated draft for review by each property owner. 

The Project Remains on Schedule 
The project remains on schedule as described in Update #8 at the end of May. The schedule is 

posted on the website. 

Please Let Us Know of Changes to Your Contact Information and Schedule  
To stay in communication with you, it would be helpful to let Barbara know of any changes to 

your contact information and any known vacations or days you would not be available for 

reviews and construction.  

Barbara can be reached by phone at (415) 453-4480 or by email at b.dabney@nute-engr.com 

For Assistance, Comments, and Information: 
Call: (415) 453-4480 

Email: b.dabney@nute-engr.com (Office Administrator) 

Web. The main project page is here, and project updates are posted here.  

https://storage.googleapis.com/proudcity/sanrafaelca/uploads/2023/05/BaysideAcresBeachProject-Updates8-May-31-2023.pdf
mailto:b.dabney@nute-engr.com
mailto:b.dabney@nute-engr.com
https://www.cityofsanrafael.org/Bayside%20Acres%20Sewer%20Main%20Improvements%20Project/
https://www.cityofsanrafael.org/sanitation-district-news/

