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HIGHLIGHTS 

LINDI JUMBO GRAPHITE MINE TANZANIA 

o Major milestones reached of one million hours and more than two 
years without a lost time injury. 

o Tailings Storage Facility (TSF) works 99% complete at quarter end, with 
HDPE liner installation completed. 

o Planned essential civil works completed. 

o Erection of all Processing Plant structures completed. 

o Gemcorp drawdowns continue as per schedule. 

o TANESCO powerline energised and in use. 

o Commissioning activities commenced. 

o First production remains on track for Q1 2024. 

o Under the 100% offtake agreement with Wogen Pacific, sales activities 
commenced with first orders expected just prior to production 

o  
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D December 2023 Quarterly Activities Report  

Walkabout Resources Ltd (the “Company” or “Walkabout”, ASX:WKT) is pleased to report its 
activities for the period ending 31 December 2023.  

Walkabout’s Managing Director and CEO, Andrew Cunningham commented;  

“Once again, Walkabout has experienced a very busy and exciting quarter as we march 
towards completion of commissioning and full operation at the world-class Lindi Jumbo 
Graphite Mine. 

To the credit of our entire team, Lindi Jumbo remains on target for first production in 
Q1 2024, with completion of essential civil works and processing plant structures 
erected. 

I am particulary proud of all our workers and contractors who have maintained this 
rapid progress safely and responsibly, marked by the achievement of significant 
milestones, including one million hours and two years without a reported lost time 
injury”. 
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Current Funding Measures 

GEMCORP DEBT FACILITY  

Drawdowns from the US$20m Gemcorp senior debt facility continued as per schedule with four drawdowns 
for US$16.5 million completed to date. Funds drawn have been used for construction, commissioning and 
operational readiness. 

BATTERY METALS CAPITAL GROUP (“BMCG") STANDBY FACILITY 

Under the terms of the $US10m standby facility,  BMCG was issued 13,705,405 shares and the Company 
received US$700K in November 20231. No further draws under the BMCG facility are expected. 

Lindi Jumbo Graphite Mine, Tanzania  

HEALTH, SAFETY AND ENVIRONMENTAL PERFORMANCE 

The Company’s outstanding safety performance continued in the quarter withno significant health, safety or 
environmental incidents reported.  

During the quarter the Company reached the major milestone of 1 million hours without a lost time injury 
(LTI).  In addition, on 13 December 2023, the two year LTI milestone was achieved.  

CONSTRUCTION PROGRESS 

Concrete Works 

All planned essential concrete works at the Processing Plant and TSF were completed. 

During the quarter, civil contractor efforts focussed on minor infill work– including floors, retaining walls and 
plinths for the containerised equipment, electrical transformers and other auxiliary equipment and 
structures.  

Processing Plant 

Prefabricated Motor Control Centres (MCCs) for the plant were placed on plinths and connection to the 
electrical circuits continued. 

Pre-commissioning activities commenced, including the inspection and confirmation of working parts, 
bearings, idlers, cabling, wiring, emergency stops, v-belts, pump and motor specs, installation and splicing of 
the conveyors, Motor Control Centre (MCC) connections and safety guards. 

The power capacity on site was sufficient to dry commission individual circuits and sections of the plant. 
Subsequent to the quarter, and following several weeks delay due to congestion at the Dar es Salaam Port, 
outstanding electrical components (MV/LV switchgear and transformers) required for wet commissioning 
were delivered to site in late January and are currently being installed.  

 

1 Refer to ASX announcements of 27 February 2023, 14 March 2023 and 13 November 2023 for further details relating to 
the BMCG standy facility. 
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Concentrator Building 

During the quarter, erection of the steel building framework, as well as roofing was completed. This was 
coupled with mechanical installation of all equipment including tie in of the scrubber. Tie-in of the tailing 
slurry, concentrator and processing water piping commenced after quarter end. 

Installation of electricals for the Concentrator Building was completed, with the exception of the cables to 
the mills which are temporarily extending power to the crushing circuit. 

Drying and Screening Building 

The erection of the steel framework for the Drying and Screening Building was completed. The only 
mechanical equipment still awaiting install is the burner for the rotary dryer, which will take place once 
delivered to site. Following this, outstanding roofing and cladding will be installed. 

At quarter end, install of all other equipment had been completed, with the necessary tie-ins and electrical 
works in progress. 

Quality Assurance and Quality Control (QAQC) 

A detailed quality control program was completed by a specialist steelwork contractor and any identified 
remedial work was completed by an external contractor during December. No further defects were detected 
thereafter. 

 

Figure 1: View of the Processing Plant in January 2024. 
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TAILINGS STORAGE FACILITY (TSF) 

At the end of the quarter, TSF works were 99% complete, with HDPE liner installation completed. Final 
trimming, drainage, and stormwater management commenced and is ongoing. 

Independent inspection of the TSF build was conducted in December for the purpose of operational 
certification. The Company expects government approval to operate the TSF in the coming weeks. 

 

Figure 2: HDPE lining of the TSF at the end of December 2023. 

 

CAMP 

The permanent structures such as the main mess hall, kitchen and ablution blocks have been constructed, 
with the roof to be completed shortly. Fourteen pre-fabricated accomodation units were delivered to site 
and are being progressively mounted on their foundations. 

ANCILLARY BUILDINGS 

The mine administration buildings were installed and are operational. The spares warehouse and reagent 
store were erected with roofing and cladding works completed in January. Further prefabricated buildings 
such including offices and the clinic have been received on site and await final build. 

EQUIPMENT DELIVERY AND MANUFACTURING 

Equipment Delivered: 

• The remainder of the piping, valves and minor steelwork for mechanical equipment. 

• Steel buildings for lime and reagent store, warehouse and maintenance workshop. 

• Rotex screens. 
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• Automation system and instrumentation. 

• 11 KV Transformer, 11 KV Switchgear and 400V PCC Cubicles. 

• 33 to 11KV Transformer. 

Equipment Awaiting Delivery (as at the end of January): 

Port congestion in Dar es Salaam continues to delay the delivery of equipment to site. The following items 
are in transit or awaiting docking: 

• Burner and associated accessories. 

• Generators. 

• Rails for gantry cranes 

• First fills. 

• Spares (to be dispatched in February). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3: Portion of the burner system (left) and backup generators (right) post factory acceptance testing and pre loading in China. 

 

Full electrical capacity (including sufficient backup power) at the Lindi Jumbo Graphite Mine is necessary 
before the commissioning team will feed ore through the entire processing circuit. 

The grid powered switchyard was being erected at the end of January 2024 and full grid power is expected to 
available for further commissioning activities during February 2024. 

COMMISSIONING 

During the quarter, commissioning activities for the fully installed mechanical equipment commenced in 
advance of first production.  

A high-performance team comprising Jinpeng graphite processing specialists and senior technical staff from 
Lindi Jumbo’s operational team was mobilised to execute a staged commissioning schedule targeting the: 
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1. Crushing circuit  

2. Grinding and floatation circuit  

3. Filtration and drying circuit  

4. Screening and bagging circuit  

 

The entire crushing circuit underwent dry-commisioning using a mobile generator that was connected to the 
Crushing MCC. 

Subsequent to the quarter, wet-commissioning commenced and continued throughout January. All 
adjustments and remedial work was performed and the operation team will continue to crush the 
approximately 19,000 tonnes from the existing ore stockpile when full site power is available. 

The crushed ore will be stored on the pre-prepared fine ore stockpile pad and the ore will be used for the 
wet commissioning of the remainder of the processing plant and futher de-risks the Lindi Jumbo operational 
start up. 

Dry commissioning of the entire flotation circuit was completed including the direction checks of the various 
motors and pumps within the circuit, and the leak testing of the float cells and piping. 

 

Figure 4: Crushed ore on Conveyor 003 on the way to the fine-ore bin during crusing operations in January. 
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OPERATIONAL READINESS  

A number of formal tenders for the outstanding essential outsourced services to the mine were approved 
during the quarter. These include the laboratory, logistics and temporary camp facilities. The fuel supply and  
catering tenders are currently going through the necessary approvals process. These contractors are 
expected to be engaged and mobilised to support the commencement of plant operations. 

Hiring of essential staff continued in advance of the mine startup with the entire management team 
monilised or poised to start. 

PRODUCT SALES 

Walkabout has a binding Sales, Purchase and Marketing Agreement with its product marketing partner 
Wogen Pacific (“Wogen”) for 100% of the nameplate capacity (40kt p.a.) for a minimum term of five years2.  

The company and its product marketing partner, Wogen Pacific undertook product sales activities to place 
the first few months of product sales. Production in this ramp-up period will be below steady state 
production and therefore sales need to be aligned with this ramp-up profile. Progress to date has been 
encouraging with first sales orders expected to be executed just prior to the commencement of operations. 

ACTIVITIES UPCOMING 

A further project update encompassing construction, commissioning and operational readiness will be 
released in coming weeks. 

CORPORATE 

The aggregate amount of payments to related parties and their associates, as disclosed in item 6.1 and 6.2 of 
the Appendix 5B relate to payments of executive and non-executive directors’ salaries and consulting fees. 

 

ENDS 

For further information, please contact:  
 
Andrew Cunningham 
Chief Executive Officer and Managing Director 
+61 8 6298 7500 

Or 

Ash Baxter 
Media Liaison 
+61 497 257 718 
ash@gilligangroup.com.au  

 
2 Refer to ASX announcement dated 29 July 2022 for further details of the offtake agreement. 
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About WKT 

Walkabout is developing the high-grade Lindi Jumbo Graphite Project in South East Tanzania to take 
advantage of forecast market conditions for Large and Jumbo flake graphite products. 

The Company holds 100% of a Mining Licence and between 70% and 100% of adjacent graphite prospecting 
licences at Lindi Jumbo with an enduring option to acquire the remaining 30% share. A high-grade graphite 
Mineral Reserve has been delineated within the Mining Licence area. 

Also in Tanzania, the Company has assembled a large holding over the Amani Gold Project in the southern 
highlands near Lake Nyasa. This gold field is the base of intensive alluvial and artisanal diggings and the 
presence of rough-shaped nuggets is an indicator of a potential nearby source. 

The Company holds 100%  of an exciting exploration portfolio for gold and base metals in Scotland and  50% 
in the Tyrone Joint Venture in Northern Ireland where cobalt, copper and silver occurrences are being 
explored. 

Details of Walkabout Resources’ projects are available at the Company’s website, www.wkt.com.au. 
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COMPETENT PERSON’S STATEMENT 

The information in this report that relates to Exploration Results and Exploration Targets is based on and 
fairly represents information and supporting documentation prepared by Mr Andrew Cunningham (Director 
of Walkabout Resources Limited). Mr Cunningham is a member of the Australian Institute of Geoscientists 
and has sufficient experience of relevance to the styles of mineralisation and types of deposits under 
consideration, and to the activities undertaken to qualify as Competent Persons as defined in the 2012 
Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of Exploration Results, 
Mineral Resources and Ore Reserves. Mr Cunningham consents to the inclusion in this report of the matters 
based on his information in the form and context in which they appear.  

FORWARD LOOKING STATEMENTS AND DISCLAIMERS 

This announcement includes forward-looking statements that are only predictions and are subject to risks, 
uncertainties and assumptions, which are outside the control of Walkabout Resources Limited. 

Actual values, results, interpretations or events may be materially different to those expressed or implied in 
this announcement. Given these uncertainties, recipients are cautioned not to place reliance on forward-
looking statements in the announcement as they speak only at the date of issue of this announcement. 
Subject to any continuing obligations under applicable law and ASX Listing Rules, Walkabout Resources 
Limited does not undertake any obligation to update or revise any information or any of the forward-looking 
statements in this announcement or any changes in events, conditions or circumstances on which any such 
forward-looking statements is based. 

This announcement has been prepared by Walkabout Resources Limited. This document contains 
background information about Walkabout Resources Limited current at the date of this announcement. The 
announcement is in summary form and does not purport to be all-inclusive or complete. Recipients should 
conduct their own investigations and perform their own analysis in order to satisfy themselves as to the 
accuracy and completeness of the information, statements and opinions contained in this announcement. 

The announcement is for information purposes only. Neither this announcement nor the information 
contained in it constitutes an offer, invitation, solicitation or recommendation in relation to the purchase or 
sales of shares in any jurisdiction. The announcement may not be distributed in any jurisdiction except in 
accordance with the legal requirements applicable in such jurisdiction. Recipients should inform themselves 
of the restrictions that apply to their own jurisdiction as a failure to do so may result in a violation of 
securities laws in such jurisdiction. 

This announcement does not constitute investment advice and has been prepared without considering the 
recipients investment objectives, financial circumstances or particular needs and the opinions and 
recommendations in this announcement are not intended to represent recommendations of particular 
investments to particular persons. 
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SCHEDULE OF MINING TENEMENTS AND BENEFICIAL INTERESTS HELD AS AT THE END OF THE SEPTEMBER 
2023 QUARTER 

Project / 
Location 

Tenement 
Type 

Tenement 
Number 

Interest at 
Start of 
Quarter 

Interest 
at End of 
Quarter  

Comment Holding Company 

Tanzania    

Lindi ML 579/2018 100% 100%  Lindi Jumbo Ltd 

Lindi PL 9993/2014 70% 70%  Lindi Jumbo / Ali Mbarak 

Lindi PL 11409/2020 100% 100%  Lindi Jumbo Ltd 

Lindi PL 11377/2019 70% 70%  Lindi Jumbo Ltd / Ali Mbarak 

Kimoingan PL 11119/2017 100% 100%  Lindi Jumbo Ltd 

Amani PL 11469/2020 100% 100% 
Granted  

being transferred 

Walkabout Resources Ltd (Tz) 

Duma Resources Pty Ltd (Tz) 

Amani PL 16627/2020 0%  
Application 
Recommended 

Duma Resources Pty Ltd (Tz) 

Amani PL 11597/2021 100% 100%  Duma Resources Pty Ltd (Tz) 

Amani PL 16629/2020 0%  Application Duma Resources Pty Ltd (Tz)) 

Northern Ireland    

Tyrone MRO KOZ01/16 50% 50% JV Koza (UK) Ltd (CE & DfE) 

Scotland    

St John's Town of Dalry MRO GH 100% 100%  JDH Resources Ltd 

Newton Stewart MRO CN 100% 100%  JDH Resources Ltd 

Gatehouse of Fleet MRO GoF 100% 100%  Shackleton Resources Ltd 

 

Note: ML (Mining Licence), PL (Prospect Licence) DfE Department for the Economy (all other minerals), MRO 
(Mineral Royal Option), CE Crown Estate (Au & Ag). 

For the purpose of listing Rule 15.5, this announcement has been authorised by the board of Walkabout 
Resources Ltd. 
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