
Target(s): 

Rehabilitate the old Waste Water 

Treatment Plant in such a way the 

effluent discharge will pass the standard 

parameters of DENR Region IV-A for Class 

"C" body of water

START COMPLETION

CONSTRUCTION OF WASTE WATER TREATMENT PLANT

 Negotiation with the third party STP/WTF Contractor DE LA SALLE LIPA, INC. Oct. 2020 Dec.2020

Preparation & Submission of Documents for biddings DE LA SALLE LIPA, INC. Jan.2021 Jan.2021

Awarding of Project DE LA SALLE LIPA, INC. Feb.2021 Feb.2021

Site Inspection of project site THIRD PARTY MAR.2021 MAR.2021

Construction phase THIRD PARTY APR.2021 Oct.2021

Installations of Machines and Equipment THIRD PARTY Nov.2021 Dec.2021

STP/WTF testing and Commissioning THIRD PARTY Jan.2022 Feb.2022

Dosing & Water Testing THIRD PARTY Mar.2022 Apr.2022

Releasing of Water test Results THIRD PARTY May.2022 May.2023

2.Conduct Self-Monitoring / Sampling Activities DE LA SALLE LIPA, INC. Jan.2021 Dec.2021

3. Checking effluent Result Based on the new EMB 

standard Dao16-08
DE LA SALLE LIPA, INC.

4.Monthly water Sampling done by third party laboratory.
DE LA SALLE LIPA, INC.

5. Submit Self-Monitoring Report (SMR)

DE LA SALLE LIPA, INC.

Quartely

Quartely

COMPLIANCE ACTION PLAN

POLICY: Objective(s): 

RA 9275 (PHILIPPINE CLEAN WATER ACT OF 2004) Compliance with the Philippine Clean Water Act; 

Compliance with DENR Administrative Order No. 

2016-08 (Water Quality Guidelines and General 

Effluent Standards.) 

 PROGRAM / ACTIVITIES RESPONSIBLE PERSON/S BUDGET (Php)
TARGET DATES

Quartely

More or Less 

7,000,000.00(VA

T INC)


