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ECSU Weekly report
Week Ending 04/13/2012
 
NEXT MAJOR MILESTONES


·         Begin Start-Up
·         CLP Witness Test
·         Commission Fuel Cell


 
MAJOR ACCOMPLISHMENTS


·         Fencing 90% complete
·         Wrap nearly complete


 
ACTIONS FOR UTC POWER


·         Coordinate with CLP witness test
 
ACTIONS FOR ECSU


·         Complete Yankee Gas contract
 
NEW PICTURES
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