

## Appendix 2 - Survey Timeline

<b>Dates</b>	<b>Topic</b>	<b>Tasks</b>
04/2012	Proposal	Obtain buy-in from MOH, finalize funding
04-05/2012	In-country Survey planning	Meet with stakeholders, select and visit study areas, determine stratification, obtain population estimates, and discuss collaboration and roles of co-coordinators.
05/2012	Protocol	Finalize country-specific protocol, survey instrument, timeline, budget, selection of enumeration areas.
05/2012	Translation	Translate and back-translate survey instrument
06/2012	Local leader identification	Meet with local leaders, develop lists of villages. Identify field guides
06/2012	Additional logistics and survey planning	Identify supervisors, field supervisors, interviewers, etc. Visit sites, secure training facilities and lodging.
06/2012	Training	Training of interviewers and field supervisors. Day 1: survey instrument Day 2: household selection Day 3: field test/practice
07/2012	Data collection	Conduct interviews and vaccination histories. 40 EA per region – 4 teams per region, each team will survey 10 EA (~ 2 days per EA /team).
07-08/2012	Data entry/cleaning	Double-data entry and data cleaning
08/2012	Debriefing	Meeting to discuss survey and any preliminary results.
10/2012	Data analysis, coverage report, and manuscript writing	Produce vaccination coverage estimates for each stratum and country overall. Write vaccination coverage report and share with stakeholders. Publish as appropriate.