Potential Timeline for a serosurvey and EPI survey

	Mar 2015	Apr 2015	May 2015	Jun 2015	July 2015	Aug 2015	Sept 2015	Oct 2015	Nov 2015	Dec 2015	Jan 2016	Feb 2016	Mar 2016	April 2016	May 2016	June 2016	July 2016
Submit protocol to organization IRB		Х															
Translate the protocol		Х															
Submit protocol to country IRB			Х														
Develop training material			Х	Х	Х												
Work on survey logistics/contracts					Х	Х											
Start of survey/data collection							Х	Х	Х								
Shipment of specimens									Х	Х							
Testing of specimens											Х	Х	Х				
Data cleaning and analysis (electronic data collection)														Х	Х	Х	
Drafting of report and manuscript																Х	Х
Sharing results with country and partners																	Х