





VARIATION DATA SHEET 2023

| # | Agreement Number          | Procurement REFERENCE No | Type  | Project Code      | Project Name (ENG)   | Project Name (DHIV)   | Client                      | Funded Method | Bid Committee Number | Awarded Party                 | Currency | Variation Price | Duration Extended | Due Date    |
|---|---------------------------|--------------------------|-------|-------------------|--|---|-----------------------------|---------------|----------------------|-------------------------------|----------|-----------------|-------------------|-------------|
| 1 | (AGR)266-PR/PRIV/2023/125 | (IUL)266-PR/266/2023/138 | Goods | PC-266/2023/G-04  | Supply of 15 Laptops and 35 backpacks  | توريد 15 حاسوب محمول و 35 حقيبة ظهر                               | Kulhudhuffushi City Council | J-GOM         | BC-266/2023/118      | Cloud Tower                   | MVR      | -               | 05 Days           | 10-Oct-2023 |
| 2 | (AGR)266-PR/PRIV/2023/115 | (IUL)266-PR/266/2023/172 | Work  | PC-266/2023/AW-44 | Construction of Hut at Kulhudhuffushi Stadium                                      | تشييد خيمة مؤقتة في ملعب كولهذوفوشي                               | Kulhudhuffushi City Council | J-LCL         | BC-266/2023/119      | Gibs Logistics Pvt Ltd        | MVR      | -               | 03 Days           | 8-Oct-2023  |
| 3 | (AGR)266-PR/PRIV/2023/112 | (IUL)266-PR/266/2023/155 | Work  | PC-266/2023/AW-43 | Construction of tent and flag post at Kulhudhuffushi Stadium                       | تشييد خيمة مؤقتة و عمود علم في ملعب كولهذوفوشي                    | Kulhudhuffushi City Council | J-LCL         | BC-266/2023/120      | M and M Investments           | MVR      | -               | 03 Days           | 11-Oct-2023 |
| 4 | (AGR)266-PR/PRIV/2023/118 | (IUL)266-PR/266/2023/173 | Work  | PC-266/2023/AW-45 | Renovation of Kulhudhuffushi Stadium, repair of toilets and fabrication of benches | تجديد ملعب كولهذوفوشي و إصلاح المراحيض و تصنيع مقاعد              | Kulhudhuffushi City Council | J-LCL         | BC-266/2023/121      | M and M Investments           | MVR      | -               | 03 Days           | 11-Oct-2023 |
| 5 | (AGR)266-PR/PRIV/2023/71  | (IUL)266-PR/266/2023/120 | Work  | PC-266/2023/AW-25 | Construction of Conference Hall at NOC 2nd Floor                                   | تشييد قاعة مؤتمرات في الطابق الثاني لنادي عمان                    | Kulhudhuffushi City Council | J-GOM         | BC-266/2023/122      | Benxi Pvt Ltd                 | MVR      | -               | 01 Days           | 9-Oct-2023  |
| 6 | (AGR)266-PR/PRIV/2023/127 | (IUL)266-PR/266/2023/173 | Work  | PC-266/2023/AW-48 | Preparation of Pitch for "Junior Athletics Championship 2023 Kulhudhuffushi City"  | التجهيز لميدان كرة القدم لبطولة "الرياضة الصاعدة 2023 كولهذوفوشي" | Kulhudhuffushi City Council | J-LCL         | BC-266/2023/117      | UFM Engineering & Consultancy | MVR      | -               | 04 Days           | 12-Oct-2023 |

