



VARIATION DATA SHEET 2023

Agreement Number	Project Name	Client	BC NO	Awarded Party	Currency	Variation Price	Duration Extened	Due Date
14-PR/AGR/2021/18	Construction of South Regional Customs Head Office	Maldives Customs Service	BC-1008/2023/23	SJ Trade Private Limited	MVR	1,230,330.60	90 Days	2-Dec-23

