



VARIATION DATA SHEET 2024

Agreement Number	Project Name	Client	BC NO	Awarded Party	Currency	Variation Price	Duration Extened	Due Date
14-PR/AGR/2021/18	Construction of South Regional Customs Head Office ( Roof Slab Tiling)	Maldives Customs Service	BC-1008/2024/03	SJ Trade Private Limited	MVR	402,173.10	-	-

