



VARIATION DATA SHEET 2024

Agreement Number	Project Name	Client	BC NO	Awarded Party	Currency	Variation Price	Duration Extened	Due Date
14-PR/AGR/2023/14	Construction of N.Maafaru Customs Head Office	Maldives Customs Service	BC-1008/2024/05	Future Homes Pvt Ltd	MVR	261,936.45	-	-

