

Work schedule:

***Bledea Alexandru:**

-28 march	stage 1
-28 march - 4 april	stage 2
-11 april -18 april	stage 4
-18 april -25 april	stage 5
-25 april -02 may	stage 6

***Boros Razvan:**

-28 march	stage 1
-28 march - 4 april	stage 2
-4 april - 11 april	stage 3
-11 april -18 april	stage 4
-25 april -02 may	stage 6

***Ciuciu Conzena-Ioana:**

-28 march	stage 1
-28 march - 4 april	stage 2
-11 april -18 april	stage 4
-18 april -25 april	stage 5
-25 april -02 may	stage 6

***Suto Zsolt:**

-28 march	stage 1
-28 march - 4 april	stage 2
-4 april - 11 april	stage 3
-11 april -18 april	stage 4
-25 april -02 may	stage 6