



TO: Geraldine Lazarre, Chairwoman
and Members, Jackson Bond Citizens' Advisory Committee

FROM: Carlos A. Migoya
Chief Executive Officer

DATE: July 26, 2022

RE: Jackson Miracle-Building Bond Interim Quarterly Report

As Jackson Health System nears completion of the 2013 Miracle-Building Bond program, the vast majority of projects funded by the bond are now operational and most of the \$830 million has been spent or fully allocated.

Because there are few remaining projects, we will provide full programmatic updates in October and April. In July and January, we will confirm that progress on the outstanding projects is continuing as expected, or else highlight any unexpected changes to bond-funded projects.

We look forward to celebrating the formal completion of the program in the near future.

If you can have questions, please feel free to contact me directly.

c: Walter T. Richardson, Chairman,
and Members, Public Health Trust Board of Trustees
Don Steigman, President
David Zambrana, Executive Vice President & Chief Operating Officer
Mark Knight, Executive VP & Chief Financial Officer
Julie Staub, Executive VP & Chief Human Resources Officer
William Seed, Senior VP, Construction & Design
Matthew I. Pinzur, Senior VP & Chief Marketing Officer
Isa Nuñez, VP, Construction & Design
Esther Caravia, VP, Government Relations & Chief of Staff to the CEO
Jennifer Piedra, Associate VP, Communication & Outreach
Ivenette Black, Secretary to the Public Health Trust Board of Trustees