



TO: Geraldine Lazarre, Chairwoman,
and Members, Jackson Bond Citizens' Advisory Committee

FROM: Carlos A. Migoya
Chief Executive Officer

DATE: April 27, 2022

RE: Jackson Miracle-Building Bond Quarterly Report – January to March 2022


During the second quarter of FY 2022, the Jackson Bond Citizens' Advisory Committee met once to discuss updates presented by staff. No projects were presented for approval during this reporting period and there were no formal close-outs presented to the committee.

Equipment and technology purchases under the bond during the period represent approximately \$11.4 million of Miracle-Building Bond proceeds. The largest purchases in those categories included OR microscopes, an x-ray system, and a care fusion ventilator at Jackson Memorial Hospital, vital signs monitors at Holtz Children's Hospital, ICU beds at Jackson North Medical Center, and a laparoscope upgrade at Jackson South Medical Center.

As staff completes the purchases of previously-approved major technology and equipment, our aggressive negotiations and procurement procedures are resulting in substantial savings compared to budget and funds approved by the committee and the Public Health Trust Board of Trustees. These savings are detailed in the attachments to this report, just as savings from under-budget completion of capital projects are detailed in close-out reports.

This explains the net negative numbers in this quarter's bond dashboard.

Bond Dashboard




Approved Funds – Line Item: This Quarter



Approved Funds – Line Item: Total



Approved Funds - Category: This Quarter*



Approved Funds - Category: Total*



Financial Update

Reimbursements received during the report timeframe totaled \$7,738,479 bringing to \$734,859,053 the total reimbursement received since the bond program began.

Small-Business Enterprise Contracting

During this reporting period, 52 contracts were awarded totaling \$2,551,683. Nine of those projects, or 17.31%, were awarded to prime contractors who are certified small business enterprises (SBEs).

At the committee meeting on October 25, 2017, the committee requested the subsequent quarterly reports include a summary of the ethnic and gender data provided by the vendors for all contracts awarded during the reporting period. For the current reporting period, the following data was compiled:

Ethnicity	Value	Share		Gender	Value	Share
White	\$144,073	5.65%		Female	\$355,539	13.93%
Black	\$20,865	0.82%		Male	\$363,765	14.26%
Hispanic	\$945,528	37.06%		Male/Female	\$391,162	15.33%
Shareholder-Owned	\$1,440,732	56.46%		Shareholder-Owned	\$1,440,732	56.46%
TBD	\$485	0.02%		TBD	\$485	0.02%

The names and demographics of the prime and sub-contractors for all 52 contracts are detailed below. The breakdown of contracts reported this quarter is as follows:

- 50.06% equipment
- 6.11% information technology-related services
- 22.13% job order contracting (JOC) activities
- 8.69% project-related furniture, fixtures and equipment
- 13% general construction services

These totals do not include bond-funded expenditures on non-construction items such as equipment and technology. The totals also do not include projects approved by the Trust Board that have not yet completed the procurement process. This list only represents contracts awarded during the reporting period – some projects include additional contracts detailed in prior reports or still pending award.

Community outreach events are conducted to inform the vendor community of upcoming capital program activities, the process to pursue those opportunities, and identify potential support needs for vendors interested in or engaged in capital program activities. Three such events were held during the reporting period:

- January 27, 2022, Jackson Health System: Meet Our Procurement Team
- February 24, 2022, Jackson Health System: Meet Our Procurement Team
- March 24, 2022, Jackson Health System: Meet Our Procurement Team

Monthly goals monitoring meetings are conducted to review construction manager progress and reporting on SBE participation goals for capital program projects. Six discussions were held during the reporting period:

- January 20, 2022, Jackson West Medical Center – Bi-Weekly SBE Check-In, Conference Call with Jinet Pulliam/Yates Construction
- February 3, 2022, Jackson South Medical Center – SBE Check-in, Conference call with Beatrice (Bea) Pabon/Turner Construction Company
- February 3, 2022, Jackson Diagnostic Treatment Center (DTC) – Monthly SBE Check-In, Conference call with Teresa Giralt/Turner Construction Company
- February 15, 2022, Jackson North Medical Center – Monthly SBE Check-In, Conference call with Nancy Caceres/OHL-Arellano
- February 17, 2022, Jackson Diagnostic Treatment Center (DTC) – Monthly SBE Check-In, Conference call with Teresa Giralt/Turner Construction Company
- February 23, 2022, Jackson West Medical Center – Bi-Weekly SBE Check-In, Conference Call with Jinet Pulliam/Yates Construction

No Mentor-Protégé Development Program activities were held during the reporting period.

Jackson's Small Business Program team serves as a liaison between SBEs and CMs, facilitating resolution of issues including but not limited to prompt payment, change orders, vendor performance, and required CM reporting to the Miami-Dade County SBE-C Advisory Board. Six related activities were held during the reporting period:

- January 24, 2022, SBE-Construction Advisory Board Meeting
- January 26, 2022, JHS General Obligation Bond Citizens' Advisory Committee
- January 28, 2022, Jackson Health System, Small Business Development (SBD) & Turner Construction, Merrick Industrial Discussion No. 3
- February 14, 2022, SBE-Construction Advisory Board Meeting Sub-Committee Meeting
- March 1, 2022, SBE Goods & Services Advisory Board Sub-Committee Meeting
- March 21, 2022, SBE-Construction Advisory Board Meeting

Following are the nine contracts awarded to SBE prime contractors:

Award Date & Method	Project	Vendor	Vendor Demographic	Contract Value	Vendor Share
01/18/22 Constr: RFQ	Galiano Freestanding Emergency Department	Pradere Office Products	Hispanic Female SBE	\$16,021	100%
01/24/22 State of Florida Contract #56120000-19- ACS	Galiano Freestanding Emergency Department	Pradere Office Products	Hispanic Female SBE	\$35,697	100%
02/03/22 Bid Waiver	Jackson West Hospital	Brite Painting and Waterproofing, Inc.	Hispanic Male SBE	\$28,025	100%

02/09/22 Sourcewell Contract #80819-SII	Ambulatory Care Center West 4 Renovation	Cutting Edge Sales & Installation, Inc.	Hispanic Female SBE	\$186,176	100%
02/09/22 Constr: JOC Direct	Jackson West Hospital	Epic Consultants, Inc.	Hispanic Male SBE	\$75,811	80.69%
		Sprinklermatic Fire Protection Systems, Inc	White Male Non-SBE		19.31%
02/11/22 Bid Waiver	West Wing 8 Intensive Care Unit Renovation	Cube Care Company	Hispanic Female SBE	\$14,500	100%
02/17/22 Bid Waiver	Jackson West Hospital	JJAS Door Installations, Inc	Hispanic Female SBE	\$35,714	100%
03/04/22 Goods & Serv: RFQ	Galiano Freestanding Emergency Department	Steede Medical, LLC	Black Male SBE	\$20,865	100%
03/17/22 Constr: JOC Direct	Ambulatory Care Center West 4 Renovation	LEE Construction Group, Inc.	Hispanic Male SBE	\$488,984	22.29%

Following are the 43 projects awarded to non-SBE prime contractors:

Award Date & Method	Project	Vendor	Vendor Demographic	Contract Value	Vendor Share
01/07/22 Vizient Contract #CE7204	Galiano Freestanding Emergency Department	Steris Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$46,128	100%
01/10/22 Sourcewell Contract #031517-JHN	JMH - Center Campus Fire Alarm Upgrade: Voice Messaging and Indoor Mass Notification System	Johnson Controls Fire Protection, LP	Shareholder Owned Shareholder Owned Non-SBE	\$113,365	100%
01/12/22 Miami-Dade County Contract #SS1245-3/27-2	Central 222 Interventional Radiology CT Scanner	Schindler Elevator Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$22,027	100%

01/14/22 Bid Waiver	Jackson West Hospital	Sonitor Technologies AS	Shareholder Owned Shareholder Owned Non-SBE	\$20,394	100%
01/14/22 Vizient Contract #CE7361	Galiano Freestanding Emergency Department	Zoll Medical Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$71,976	100%
01/19/22 Vizient Contract #XR0313	Jackson West Hospital	Siemens Medical Solutions USA, Inc.	Shareholder Owned Shareholder Owned Non-SBE	\$11,121	100%
01/20/22 Vizient Contract #LB0413	Galiano Freestanding Emergency Department	Siemens Healthcare Diagnostics, Inc.	Shareholder Owned Shareholder Owned Non-SBE	\$18,570	100%
01/21/22 Vizient Contracts #CE3033 & #MS8031	Galiano Freestanding Emergency Department	GE Precision Healthcare, LLC	Shareholder Owned Shareholder Owned Non-SBE	\$15,638	100%
01/24/22 Vizient Contract #CE7204	Jackson West Hospital	Steris Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$77,214	100%
01/26/22 Vizient Contract #FM0200	West Wing 8 Intensive Care Unit Renovation	W W Grainger Inc	Shareholder Owned Shareholder Owned Non-SBE	\$10,635	100%
01/27/22 Vizient Contract #CE3442	Galiano Freestanding Emergency Department	Helmer, Inc (dba Helmer Scientific)	Shareholder Owned Shareholder Owned Non-SBE	\$14,553	100%
01/27/22 Vizient Contract #CE2881	Galiano Freestanding Emergency Department	GE Precision Healthcare, LLC	Shareholder Owned Shareholder Owned Non-SBE	\$35,211	100%
02/01/22 Vizient Contract #CE3150	Galiano Freestanding Emergency Department	Stryker Sales Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$159,048	100%
02/02/22 Bid Waiver	Galiano Freestanding Emergency Department	Verathon Inc	Shareholder Owned Shareholder Owned Non-SBE	\$23,698	100%
02/03/22 Vizient Contract #XR0421	Galiano Freestanding Emergency Department	Signostic, Inc. (dba EchoNous, Inc.)	Shareholder Owned Shareholder Owned Non-SBE	\$15,475	100%

Jackson Bond Quarterly Report – January to March 2022

Page 7 of 17

02/03/22 Vizient Contract #XR0421	Galiano Freestanding Emergency Department	Signostic, Inc. (dba EchoNous, Inc.)	Shareholder Owned Shareholder Owned Non-SBE	\$39,000	100%
02/04/22 Bid Waiver	Galiano Freestanding Emergency Department	Belmont Instrument Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$36,990	100%
02/04/22 Vizient Contract #CE7203	Galiano Freestanding Emergency Department	Getinge USA Sales, LLC	Shareholder Owned Shareholder Owned Non-SBE	\$68,867	100%
02/08/22 Bid Waiver	Jackson West Hospital	Logisys, Inc. (dba Beltmann Integrated Logistics, Inc.)	White Male Non-SBE	\$23,237	100%
02/09/22 Vizient Contract #XR0713	Galiano Freestanding Emergency Department	Carestream Health, Inc	Shareholder Owned Shareholder Owned Non-SBE	\$166,171	100%
02/10/22 State of Florida Contract #56120000-19-ACS	Galiano Freestanding Emergency Department	WrkLab, Inc	Hispanic Male Non-SBE	\$19,622	100%
02/10/22 Vizient Contract #CE3333	Galiano Freestanding Emergency Department	GE Precision Healthcare, LLC	Shareholder Owned Shareholder Owned Non-SBE	\$22,741	100%
02/10/22 Bid Waiver	Jackson West Hospital	Schindler Elevator Corporation	Shareholder Owned Shareholder Owned Non-SBE	\$23,834	100%
02/10/22 Standardization Bid Waiver	Ambulatory Care Center West 4 Renovation	ASE Telecom and Data, Inc	Hispanic Female Non-SBE	\$27,044	85%
		Statewide Electric and Environmental Solutions, LLC.	Hispanic Male SBE		7.5%
		All Tech Electric, Inc.	Hispanic Male SBE		7.5%
02/14/22 Bid Waiver	Galiano Freestanding Emergency Department	Armstrong Medical Industries, Inc.	White Male Non-SBE	\$24,300	100%

02/23/22 Vizient Contract #FM0020	Ambulatory Care Center West 4 Renovation	W W Grainger Inc	Shareholder Owned Shareholder Owned Non-SBE	\$44,720	100%
02/28/22 Vizient Contract #IT0031	Jackson West Hospital	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$14,250	100%
02/28/22 State of Florida Contract #43220000-NASPO-19-ACS	Central 222 Interventional Radiology CT Scanner	Flagler Technologies, LLC	Shareholder owned Shareholder owned Non-SBE	\$17,994	100%
03/01/22Standardization Bid Waiver	Central 222 Interventional Radiology CT Scanner	AVI Integrators (dba Security 101)	HispanicMaleNon- SBE	\$13,851	96.5%
		TBD	TBD TBD SBE		3.5%
03/03/22 Bid Waiver	Galiano Freestanding Emergency Department	Fujifilm Sonosite, Inc.	Shareholder Owned Shareholder Owned Non-SBE	\$46,980	100%
03/07/22 Vizient Contract #IT0031	Jackson West Hospital	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$1,856	100%
03/07/22 Vizient Contract #IT0031	Galiano Freestanding Emergency Department	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$121,162	100%
03/07/22 Standardization Bid Waiver	Jackson West Hospital	IdeaCom Healthcare Communications of Florida, Inc.	Shareholder Owned Shareholder Owned Non-SBE	\$1,600	100%
03/08/22 Constr: RFQ	Ambulatory Care Center West 4 Renovation	Wall Protection Products, LLC (dba WallGuard.com)	White Male Non-SBE	\$11,282	100%
03/10/22 State of Florida Contract #56120000-19-ACS	West Wing 8 Intensive Care Unit Renovation	WrkLab, Inc	Hispanic Male Non-SBE	\$19,207	100%
03/14/22 Constr: RFQ	Jackson South Medical Center Pedi & Behavioral Phase 3	Medline Industries, Inc.	Shareholder Owned Shareholder Owned Non-SBE	\$5,640	100%

03/17/22 Bid Waiver	Galiano Freestanding Emergency Department	Focus USA Technologies Inc.	White Male/Female Non-SBE	\$11,162	100%
		Royal Cabinetry & Millwork Inc	Hispanic Male/Female Non-SBE		77.71%
03/18/22 Bid Waiver	Jackson West Hospital	Scanlan International, Inc.	White Male Non-SBE	\$2,210	100%
03/22/22 State of Florida Contract #56120000-19-ACS	Ambulatory Care Center West 4 Renovation	Berwin, Inc. (dba J. C. White Architectural Interior Products)	White Female Non-SBE	\$44,443	100%
03/22/22 Vizient Contract #IT0031	Diagnostic Treatment Center Intensive Care Unit Tower	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$7,576	100%
03/23/22 Vizient Contract #IT0031	Diagnostic Treatment Center Intensive Care Unit Tower	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$62,613	100%
03/25/22 Bid Waiver	Jackson North Medical Center Miscellaneous Renovations	Bonded Lightning Protection	White Male Non-SBE	\$12,800	100%
03/25/22 Vizient Contract #IT0031	Galiano Freestanding Emergency Department	CDW Government Inc	Shareholder Owned Shareholder Owned Non-SBE	\$103,687	100%

At the committee meeting on April 30, 2019, the committee requested the subsequent quarterly reports include a summary of the ethnic and gender data provided by the vendors for all the capital equipment contracts awarded during the reporting period. Please note new awards less than \$10,000 are not reported as these are considered small purchases.

For the current reporting period, the following data was compiled for the 25 prime contractors with capital equipment contracts:

Award Date & Method	Project	Vendor	Vendor Demographic	Contract Value
01/19/22 Goods & Serv: RFQ	Thyroid Uptake Probe Machine	Florida Imaging Experts, LLC	Non-SBE White Male	\$49,276

01/12/22 Bid Waiver	GETINGE ECMO CARDIOHELP SYST	Getinge USA Sales, LLC	Non-SBE Shareholder Owned Shareholder Owned	\$434,746
01/02/22 Bid Waiver	AVOXimeter 4000	Werfen USA, LLC	Non-SBE Shareholder Owned Shareholder Owned	\$18,500
01/26/22 Vizient Contract #CE3334	Transporter cooling blanker	International Biomedical, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$34,707
01/25/22 Vizient Contracts #CE3033 & #MS8031	LDOR Anesth US	GE Precision Healthcare LLC	Non-SBE Shareholder Owned Shareholder Owned	\$42,387
01/20/22 Vizient Contract #IT0031	Pure Storage Expansion PPW / N	CDW Government, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$268,770
01/20/22 State of Florida Contract #43211500- WSCA-15-ACS	DC servers for AD Remote Loc	Dell Marketing LP	Non-SBE Shareholder Owned Shareholder Owned	\$32,550
01/27/22 State of Florida Contract #43220000- NASPO-19-ACS	CSPI- ARUBA SWITCHES EXPANSION	ModComp, Inc. (dba CSPI Technology Solutions)	Non-SBE Shareholder Owned Shareholder Owned	\$96,183
01/10/22 Bid Waiver	FUJIFILM SONOSITE ANESTHESIA	Fujifilm Sonosite, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$30,000
01/24/22 Bid Waiver	Erbe CAP: Gen. & Coagulator	Erbe USA, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$114,894

01/13/22 Vizient Contract #CE7212	CAPITAL TRIOS TABLE	Mizuho OSI	Non-SBE Shareholder Owned Shareholder Owned	\$99,887
01/12/22 Vizient Contract #CE3112	GI EndoDry cabinets	MEDIVATORS, Inc	Non-SBE Shareholder Owned Shareholder Owned	\$181,055
01/21/22 Vizient Contract #IT0281	TRACKCOR CAB/ULTRA LOW FREEZER	LPIT Solutions, Inc. (dba TrackCore, Inc.)	Non-SBE White Male	\$77,450
01/19/22 Vizient Contract #CE7346	CAP NEPHROSCOPE UROLOGY	KARL STORZ Endoscopy- America, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$18,869
01/25/22 Vizient Contract #XR0432	Philips Epic Echo Machine	Philips Healthcare	Non-SBE Shareholder Owned Shareholder Owned	\$182,729
01/06/22 Vizient Contract #IT0031	JS Wi-Fi New Purchase	CDW Government, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$297,870
01/14/22 Vizient Contract #IT0031	Radiology Monitor	CDW Government, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$29,961
02/28/22 Vizient Contract #CE3333	LD Infant warmers	Datex-Ohmeda	Non-SBE Shareholder Owned Shareholder Owned	\$79,548
02/09/22 State of Florida Contract #GS-35F-0265X	Kronos Perpetual Lic.	immixTechnology, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$56,928
02/01/22 Bid Waiver	Belmont Rapid Infuser CAP	Belmont Instrument Corporation	Non-SBE Shareholder Owned	\$69,590

			Shareholder Owned	
02/17/22 Bid Waiver	Perfusor Space 2nd Gen Pump	B Braun Medical, Inc	Non-SBE Shareholder Owned Shareholder Owned	\$20,700
02/04/22 Vizient Contract #CE2881	ECG TWO UNITS- MAC VU360	GE Precision Healthcare LLC	Non-SBE Shareholder Owned Shareholder Owned	\$35,211
02/02/22 Vizient Contract #XR0431	GE Ultrasound Machine	GE Medical Systems	Non-SBE Shareholder Owned Shareholder Owned	\$128,024
02/28/22 Standardization Bid Waiver	Radiology/NICU nurse call ad	IdeaCom Healthcare Communications of Florida, Inc.	Non-SBE White Male	\$49,762
03/11/22 Bid Waiver	MEDTRONIC Midas Rex	Medtronic USA, Inc.	Non-SBE Shareholder Owned Shareholder Owned	\$86,955


Major Projects

Rehabilitation Center

**Rehabilitation Center
Total Project Bond Fund Sources**




Rehabilitation Center Budget



**Rehabilitation Center
Bond Fund Sources Approved This Quarter**



Rehabilitation Center Funding



Rehabilitation Center Timeline



The Christine E. Lynn Rehabilitation Center for The Miami Project to Cure Paralysis at UHealth/Jackson Memorial opened to patients in March 2020. Final punch list and landscaping were completed this quarter and a dedication ceremony was held on March 25.

Jackson West


**Jackson West
Total Bond Fund Sources**




**Jackson West
Bond Fund Sources Approved This Quarter**



Jackson West Budget



Jackson West Funding



Jackson West Timeline



Jackson West Medical Center obtained all required inspections and certifications from the City of Doral, Miami-Dade County, and AHCA and opened to the public on August 2, 2021.

Urgent Care Centers

**Urgent Care Centers
Total Bond Fund Sources**



**Urgent Care Centers
Bond Fund Sources Approved This Quarter**



Keystone Point Timeline



Country Walk Timeline




Cutler Bay Timeline




North Dade Timeline




North Dade Budget




Keystone Point Budget



Cutler Bay Budget



Country Walk Budget



■ Design & Construction ■ FF&E ■ Contingency ■ Design & Construction ■ FF&E ■ Contingency

There were no substantial changes to the timelines for already-announced UHealth Jackson Urgent Care centers during this reporting period.

Jackson Medical Pavilion: Coral Gables Free-Standing Emergency Department & Multi-Specialty Physician Office Building

Site preparation and utility infrastructure work occurred this quarter, as well as construction on the foundations and shell for the structure. Building topping out occurred this quarter. Roofing work started and building framing, conduit, and duct work are all underway. Site structures and utilities are ongoing with completion of the facility projected for later this year.

Coral Gables Timeline



Equipment and Technology Purchases

Bond proceeds were used this quarter to fund \$11,374,865 in miscellaneous medical equipment and technology, including \$0 from the Infrastructure Projects area, and \$11,374,685 from New Medical Equipment. Those funds are being used at the following Jackson sites:

Systemwide	Jackson Memorial	Jackson North	Jackson South	Holtz Children's	Other Sites
\$2,989,824	\$3,759,889	\$777,470	\$3,487,664	\$313,484	\$46,537

A line-item list of the purchases is attached to this report.

Additional Project Updates

At Jackson North Medical Center, punch list and final inspections took place this quarter, completing the renovation work on that campus.

At the Jackson Memorial Medical Center campus, construction is complete on the West Wing 8 intensive care unit. The interventional radiology CT scanner project is expected to be finished in the spring 2022. Construction began this quarter on the fourth floor shell buildout of the UHealth Jackson Critical Care Pavilion at Jackson Memorial Hospital and is expected to be complete later this year.

No bond-funded projects were formally closed during the reporting period.

Our staff looks forward to continue working with the Citizens' Advisory Committee to track the progress of the Jackson Miracle-Building Bond Program, ensuring the highest levels of transparency and seeking expert input.

If you have any questions, please feel free to call me.

Attachments

c: William Heffernan, Chairman
and Members, Public Health Trust Board of Trustees

NEW HOSPITAL FACILITIES RENOVATIONS AND UPGRADES

Item Number	Location	Bond Category	ActivityNo	ActivityDesc	Total Allocated For Activity
SUBTOTAL NEW Hospital Facilities Renovations and Upgrades					-

NEW INFRASTRUCTURE EQUIPMENT/PROJECTS:

Item #	Location	Bond Category	Activity #	Description	Variance
SUBTOTAL NEW INFRASTRUCTURE EQUIPMENT/PROJECTS					-

NEW MEDICAL EQUIPMENT:

Item #	Location	Bond Category	Activity #	Description	Variance
88700.00.00.02.03.01	All Other Locations	3 - Medical and Technology Equipment and Software	18022005	Infusomat Wireless Pumps	20,580.00
88700.00.00.02.03.01	All Other Locations	3 - Medical and Technology Equipment and Software	20712224	Reach In Heated Cabinet	7,433.06
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	11021122	OR Table	38,534.48
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	11021121	LI/S Philips for JSouth	74,480.00
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	11021120	ET BEDS	58,394.73
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	2105352	Philips VS 30	120,145.00
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	2081937	US Transducer PICU	9,000.00
98009.00.00.02.03.01	Holtz Children's Hospital	3 - Medical and Technology Equipment and Software	2051056	Laser OR41	75,900.00
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	110190170	XRAY UNIT SYSTEM	461,091.79
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	110190152	Care Fusion Ventilator	948,177.39
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022072	Pharmacy Hood 4' Compounding	14,405.76
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022061	STERIS ENDOSCOPE PROCESSOR	40,368.38
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022060	AESCULAP MINOR NEURO TRAY	51,550.81
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022058	Pochi Symex Analyzer	9,700.00
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022056	Unit Dose PrepPack Machine	19,500.00
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022054	KARL STORZ OMAC TOWERS CAP	31,056.42
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11020095	OR MICROSCOPES	1,313,554.76
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11020030	BLADDER SYSTEM	300,000.00
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2086291	Medivators Endoscope Processor	721,192.57
98007.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2083902	Portable X-Ray Machines	262,340.90
80105.01.06.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	110180113	ENG CARTS	14,016.00
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022055	KARL STORZ / THORACIC SURGER	56,323.68
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11022050	Pharmacy Refrigerators- Inpati	16,669.23
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	11021123	OR SURGICAL TABLE	87,876.90
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2117104	Olympus Bronch Scope Capital	66,029.64
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2076661	Integrity Headlight Cap	15,834.14
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2072093	Karl Storz Pedi Intub Scopes	29,059.28
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2072082	Stellen/CAP Trauma Surgery	38,650.00
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2063176	Simbionix 3D Surgical Stimulat	103,000.00
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2046789	Bronchoscope	298,557.44
98007.00.00.02.03.01	Jackson Memorial Hospital	3 - Medical and Technology Equipment and Software	2041473	Vascular IR US Machine	45,990.00
58610.00.00.02.03.01	Jackson North Medical Center	3 - Medical and Technology Equipment and Software	2112779	GI Cart	11,198.90
58610.00.00.02.03.01	Jackson North Medical Center	3 - Medical and Technology Equipment and Software	2111121	ICU Bed Purchase	326,000.00
58610.00.00.02.03.01	Jackson North Medical Center	3 - Medical and Technology Equipment and Software	2095480	SPO Sterilizer Replacement	252,517.01
58610.00.00.02.03.01	Jackson North Medical Center	3 - Medical and Technology Equipment and Software	2090962	Gynnie Stretchers	19,254.18
58610.00.00.02.03.01	Jackson North Medical Center	3 - Medical and Technology Equipment and Software	2063960	ICU Beds	163,000.00
70904.00.00.02.03.01	Jackson Rehabilitation Hospital	3 - Medical and Technology Equipment and Software	11022071	KARL STORZ ENDOSCOPY AMERICA I	16,459.20
70904.00.00.02.03.01	Jackson Rehabilitation Hospital	3 - Medical and Technology Equipment and Software	11022063	Sonosite PX Ultrasound	45,990.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	12022029	WOWs	11,666.58
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	12022028	Filmarray Torch Module Boxes	42,000.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	12022027	Vasootherm PF Plus Buy Out	75,000.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	12022026	10 Linet Beds	71,680.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	12022025	JS endoVenous Equipment	25,000.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2122594	Capital O Arm O2	856,768.25
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2103861	CAP Karl Storz Laparascop Upgrade	1,402,226.90
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2052845	Cardiosave	129,465.84
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2046505	CAP HelixAR Cart & Generator	41,356.00
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2040356	Capital GI Towers OR	182,186.19
83900.00.00.02.03.01	Jackson South Medical Center	3 - Medical and Technology Equipment and Software	2040269	Capital Flex Endoscope	42,831.04
91000.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2107538	Secure CRT Software	1,293.80
91000.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2051478	Atos JIN/JS Expansion Cards	65,346.79
91000.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2036137	Server Infrastructure Refresh	2,407,680.41
91000.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2022701	Clavia Miracle Staffing App	21,750.00
86100.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2107567	Stress Echo For AMGCARDiology	166,647.90
86100.00.00.02.03.01	System-Wide	3 - Medical and Technology Equipment and Software	2082388	EKG Machine For JW	16,799.83
SUBTOTAL NEW MEDICAL EQUIPMENT:					11,743,525