



Project: Medway Municipal Complex Project	Monthly Report No.: 11
Job No: n/a	Month of: June 2026
Architect: Dore + Whittier Architects 260 Merrimac Street, 2nd Floor Newburyport, MA 01950	Owner: Town of Medway 155 Village Street Medway, MA 02053

Director: Phil Palumbo	Email: phil.palumbo@collierseng.com
Project Manager: Luis Rodriguez	Email: luis.rodriguez@collierseng.com

Project Progress During/Through Month of June:

6/1	Murox Q&A
6/3	Budget Subcommittee
6/3	Permitting Intro and Discussion
6/4	Town Hall Walkthrough and Review
6/5	Building subdrainage
6/11	Interiors Presentation at Town Hall
6/22	Building Committee Meeting
6/23	MEP-FP Cx Kickoff Meeting
6/26	Site - Berm, Trees and Stormwater Discussion
6/1 – 6/31	Weekly Team Check-In Meetings

30 Day Look Ahead Summary (July):

7/1	Door Hardware + Access Control Meeting - Town Hall
7/7	Interdepartmental Review Meeting
7/8	Mass Save Charette
7/22	DD Estimate Reconciliation Meeting
7/1 – 7/30	Weekly Team Check-Ins

Potential Issues:

	1st noted (period ending)	Status
1) None at this time.		

Attachments

- Project Schedule dated 7/13/2026
- Design & Bid Financial Status Report dated 7/13/2026
- Demo & Soil Remediation Financial Status Report dated 7/13/2026

PROGRESS

Senior Center (north of here)
Ideally sidewalk would continue to Senior Center but that has challenging geography

School Bus Stop at corner



Presented by: Arthur Colman



Traditional skeleton,
mass of the structure – heavy and solid
(brick, stone)

- with some transitional features
- Modern touches
- Lightness and Color
- Airy and Transparency
- Accents to the structure
- Contrast and Boldness
- Waterfall edges

Material and Finishes Concept Board Inspirations



KITCHEN / DINING
(15)
244
811 SF



A detailed floor plan of the first floor of a building. The plan shows various rooms, including a large central hall, several smaller rooms, and a staircase. A blue arrow points to a specific location in the central hall, near the staircase.



End of Report

Town of Medway

Medway Municipal Complex Project