



# Village of Saranac Lake

# Downtown Revitalization Initiative

## Main and Broadway Urban Forestry Project

### Tentative Schedule\*

- May 8th - 12th 4 tree pits from Town Hall to Maddens
- May 15th - 16th 2 tree pits from Post Office Pharmacy to China Jade
- May 17th - 23rd 5 tree pits from the Loon Center to Cape Air
- May 24th - 26th 2 tree pits from Goody Goody's to Barley Sandwich
- May 30th 1 tree pit on Main St. in front of Verizon
- May 31st 1 tree pit at the Main St. Parking Lot
- June 1st - 6th 3 tree pits from Edward Jones to Broadway intersection
- The final segment involves the reconfiguration of the Main St. & Broadway intersection, which is expected to start on June 7th and be completed by July 14th, more details will be released.

### Overall Project Description

Construction will begin with MJ Raymond digging out each new tree pit and placing frames in the ground. During the course of construction, temporary barricades may be set up until the trees are planted and a tree grate can be installed to cap the tree pit. 2-way traffic will be maintained most of the time, except for when concrete trucks deliver concrete. There will be sidewalk and parking lane closures when each segment is being done, but the entire corridor will not be closed at the same time.

**Questions?** The Village Manager, Erik Stender, may be reached via phone (518)891-4150 ext. 205 or via email [manager@saranaclakeny.gov](mailto:manager@saranaclakeny.gov)

\*Bi-weekly emails will provide updates on any schedule changes and impacts to businesses as the project advances. To receive updates sign up by emailing [comdevassist1@saranaclakeny.gov](mailto:comdevassist1@saranaclakeny.gov).

[saranaclakeny.gov/dri](http://saranaclakeny.gov/dri)

