


Town of Alta, Utah - Bid Tabulation						Response 1		Response 2			
Project Name: 2025 Crosstow Waterline Completion Project						Engineer's Estimate		Newman Construction		The Tempest Company	
Opening Date: March 25, 2025											
Item No	Description	Est. Qty.	Unit	Unit Price	Total Amt	Unit Price	Total Amt	Unit Price	Total Amt		
1	Mobilization/Demobilization (includes SWPPP)	1	LS	\$ 58,000.00	\$ 58,000.00	\$ 22,212.00	\$ 22,212.00	\$ 22,000.00	\$ 22,000.00		
2	Quality Control & Testing	1	LS	\$ 12,000.00	\$ 12,000.00	\$ 12,000.00	\$ 12,000.00	\$ 8,800.00	\$ 8,800.00		
3	Construction Surveying	1	LS	\$ 4,700.00	\$ 5,000.00	\$ 6,000.00	\$ 6,000.00	\$ 8,000.00	\$ 8,000.00		
4	Traffic Control	1	LS	\$ 10,000.00	\$ 10,000.00	\$ 1,500.00	\$ 1,500.00	\$ 7,500.00	\$ 7,500.00		
5	10-inch dia. DR 11 HDPE Pipe (materials only - installed by others)	3,626	LF	\$ 48.00	\$ 174,048.00	\$ 20.00	\$ 72,520.00	\$ 24.00	\$ 87,024.00		
6	10-inch dia. DR 11 HDPE Pipe furnish and install and disinfected/tested	438	LF	\$ 124.00	\$ 54,312.00	\$ 225.00	\$ 98,550.00	\$ 199.00	\$ 87,162.00		
7	Prssure testing and disinfection of 10-inch Dia HDPE Pipeline (Installed by others)	3,626	LF	\$ 10.00	\$ 40,640.00	\$ 1.50	\$ 5,439.00	\$ 1.50	\$ 6,096.00		
8	Connection to Existing System at Sta 0+70.91 installed and disinfected/tested	1	LS	\$ 8,400.00	\$ 8,400.00	\$ 14,600.00	\$ 14,600.00	\$ 10,600.00	\$ 10,600.00		
9	Connection to Existing System at Sta 41+58.84 installed and disinfected/tested	1	LS	\$ 7,660.00	\$ 7,660.00	\$ 14,400.00	\$ 14,400.00	\$ 9,484.00	\$ 9,484.00		
10	6-inch PRV Vault (Pre-Cast Concrete Vault only - installed by others)	1	LS	\$ 67,900.00	\$ 67,900.00	\$ 30,000.00	\$ 30,000.00	\$ 11,734.00	\$ 11,734.00		
11	6-inch PRV Vault equipped and disinfected/tested	1	LS	\$ 31,820.00	\$ 31,820.00	\$ 42,000.00	\$ 42,000.00	\$ 49,427.00	\$ 49,427.00		
12	Air-Vac Station (Concrete Manhole only - installed by others)	1	LS	\$ 8,500.00	\$ 8,500.00	\$ 6,100.00	\$ 6,100.00	\$ 5,580.00	\$ 5,580.00		
13	Air-Vac Station equipped and disinfected/tested	1	LS	\$ 13,450.00	\$ 13,450.00	\$ 6,900.00	\$ 6,900.00	\$ 5,355.00	\$ 5,355.00		
14	Unimproved Access Road Restoration	2,916	SF	\$ 4.00	\$ 11,664.00	\$ 2.75	\$ 8,019.00	\$ 2.90	\$ 8,456.40		
15	Untreated Base Course (8" thick)	1,022	SF	\$ 5.00	\$ 5,110.00	\$ 4.00	\$ 4,088.00	\$ 5.00	\$ 5,110.00		
16	Asphalt Trench Repair (6" thick)	64	TON	\$ 200.00	\$ 12,800.00	\$ 323.00	\$ 20,672.00	\$ 465.00	\$ 29,760.00		
Total Price					\$ 521,304.00		\$ 365,000.00		\$ 362,088.40		
Selection Narrative: Town of Alta procurement policy states "The Contract shall be awarded to the lowest responsible bidder whose bid meets the requirements and criteria set forth in the invitation for bids." While the Tempest Co. total bid came in slightly lower than Newman Construction, Newman Construction submitted a fully responsive bid, meeting all requirements. Tempest Co. only submitted a bid schedule without providing required documentation such as proof of insurance or information on their surety company.											

*There was a discrepancy in the estimated quantity of this item - both responses bid 1.50 per LF, but Tempest Co & Engineer assumed a total of 4,064 LF