

BOROUGH OF BUENA
MUNICIPAL UTILITIES AUTHORITY

RESOLUTION ACCEPTING CHANGE ORDER #3
TO AMEND THE CONTRACT WITH
MBE MARK III ELECTRIC, INC. FOR
THE REHABILITATION OF PUMP STATIONS
#1, #2, #3 AND GRIT REMOVAL SYSTEM

R-11-2022

WHEREAS, The Borough of Buena Municipal Utilities Authority (hereinafter the "Authority") entered into a contract with MBE Mark III Electric, Inc. on October 14, 2020; and

WHEREAS, in accordance with the project, Rehabilitation of Pump Stations #1, #2, & #3 and Grit Removal System, the Authority's Engineer, Remington & Vernick, has prepared a change order number 3 recommending a decrease in the contract price by \$14,560.00.


NOW, THEREFORE, BE IT RESOLVED by the Borough of Buena Municipal Utilities Authority that the change order submitted by the Authority's Engineer, Remington & Vernick, providing for a decrease in the contract amount of \$14,560.00 is hereby accepted and approved by the Authority Board, as a change order to said contract, contingent upon a Certification of Availability of Funds from the Secretary/Treasurer.

BE IT FURTHER RESOLVED that the Chairman of the Authority is authorized to execute the change order.


BOROUGH OF BUENA MUNICIPAL UTILITIES AUTHORITY

By: 
JOSEPH SANTAGATA, CHAIRMAN

Attest:


CHERYL M. SANTORE, SECRETARY

I, Cheryl. M. Santore, Secretary of the Borough of Buena Municipal Utilities Authority, do hereby certify that the foregoing Resolution was adopted at a meeting of the Borough of Buena Municipal Utilities Authority held on March 23, 2022.


CHERYL M. SANTORE, SECRETARY