



February 27, 2026

Re: Leonard Point Road Reconstruction Construction Schedule Change

Dear Property Owner:

This correspondence is in reference to the Town of Algoma's proposed reconstruction of Leonard Point Road. **The construction is now planned for 2028** (not 2027).

This delay is due to the extended review period to obtain the required environmental clearances needed to proceed with the project, which included reviews by specialists with the US Fish and Wildlife Service for two endangered species, the Rusty Patch Bumble Bee and the Eastern Prairie Fringed Orchid, whose habitat exists within the project corridor. Although the clearances were obtained, the DOT determined there was not an adequate amount of time to complete the right-of-way acquisition to be able to construct in 2027.

The town will be proceeding with right-of-way acquisition in 2026. As a property owner within the project area, you will receive a separate letter later with information about that process.

The construction of the roundabout at STH 21 and Leonard Point Road is still proceeding in 2026 as planned.

A reminder that the reconstruction of Leonard Point Road is focused on commuter safety, enhanced pedestrian accommodations, and improvements to stormwater quality and management.

The town website, www.townofalgomawi.gov, has information for all projects on the "Current and Upcoming" page under the Projects department page. This page will be updated periodically until the road is completed in late 2028.

Please contact me with questions at townadmin@townofalgoma.org or (920) 235-3789.

Sincerely,

Maggie Mahoney
Town Administrator

cc: Jason Loduha, Public Works Director