

Peppermill Lake Timeline - 2006

January	February	March	April
•Tree Drops •1st Quarter Board Meeting •Solicit Bids for Harvesting & Chemical Treatment	•Receive bids for Harvesting & Chemical Treatment •Continue Tree Drops	Continue Tree Drops	•Turn off Aerators •Remove Barricades •Distribute and Install Barley Straw Bags •2nd Quarter Board Meeting - Select bids for 2006
May	June	July	August
•First plant harvesting (~5/10) •Spot chemical treatment •Lake Association Meeting •Lake-wide Garage Sale	•Second plant harvesting (~6/26)	•Solicit Candidates for Annual Election •Quarterly Budget Planning Board Meeting	•Third Plant Harvesting (~8/15) •Annual Aerator Check
September	October	November	December
•Annual District Meeting •Labor Day Picnic •Final Plant Harvesting (~9/10) •Spot Chemical Treatment	•Remove Straw Bags •Anchor East Aerator Float	•4th Quarter Board Meeting	•Start Aerators •Install barricades