



Housing and Redevelopment Authority: Project photographs.

Copyright Notice:

This material may be protected by copyright law (U.S. Code, Title 17). Researchers are liable for any infringement. For more information, visit www.mnhs.org/copyright.

1 print

1094 Pleasant st., April 27, 1983.

Photo by: Robert Lee Shoffner

see also: negatives

C. D. DISTRICT NO. 9

1094 PLEASANT

CICH EXCAV. CO.

ADDRESS

CONTRACTOR

PARCEL NO. 147-7

CONTRACT NO. G-2061

PURCHASE REQ. NO. _____

NOTICE TO PROCEED NO. 3

DEMOLITION

FILLING AND/OR GRADING

SCHEDULED	ACTUAL	DAYS OVER
COMPL. DATE	COMPL. DATE	LIQ. DAM
<u>APR. 19, 1983</u>	<u>APR. 13, 1983</u>	_____

SCHEDULED	ACTUAL	DAYS OVER
COMPL. DATE	COMPL. DATE	LIQ. DAM
<u>MAY 9, 1983</u>	<u>APR. 27, 1983</u>	_____

CHECK LIST

1. Pest Extermination
2. Removal of all bldgs. & structures
 - a. Walls, columns & footings
 - b. Slabs, retaining walls, etc.
3. Remove everything from Bsm't.
4. Remove broken trees & limbs.
5. Remove all debris from Parcel.
6. Remove underground tanks & wells.
7. Plug all building sewers.

CHECK LIST

1. No fill; bsm't. left opened sides sloped for safety.
2. Rubble fill with sand and gravel mix.
3. Grandular fill compacted to Max. of 95% Mod. Proctor Density

Under Items 2 & 3 final grading to match adjacent grades.

Remarks: COMPLETE BSM'T. REMOVAL

BLACK LOAMY SOIL

See other side of card for additional Remarks

Demolition Parcel Card - 1983 - Dept. of PED prepared by R. L. Shoffner



10 94 Bessant

This Photograph taken by
ROBERT LEE SHOFFNER
