



Housing and Redevelopment Authority: Project photographs.

Copyright Notice:

This material may be protected by copyright law (U.S. Code, Title 17). Researchers are liable for any infringement. For more information, visit www.mnhs.org/copyright.

2 prints

226 Ryan St., Sept. 1984,

Photo by: Robert Lee Shoffer

see also: negatives

C. D. DISTRICT NO. 9

226 RYAN ST.

A. KAMISH & SONS

ADDRESS

CONTRACTOR

PARCEL NO. 1-1

CONTRACT NO. _____

PURCHASE REQ. NO. 26227

NOTICE TO PROCEED NO. 1

DEMOLITION

FILLING AND/OR GRADING

| | | |
|-----------------|-----------------------|-----------|
| SCHEDULED | ACTUAL | DAYS OVER |
| COMPL. DATE | COMPL. DATE | LIQ. DAM |
| <u>A.S.A.P.</u> | <u>SEPT. 28, 1981</u> | _____ |

| | | |
|-----------------|-------------|-----------|
| SCHEDULED | ACTUAL | DAYS OVER |
| COMPL. DATE | COMPL. DATE | LIQ. DAM |
| <u>A.S.A.P.</u> | _____ | _____ |

CHECK LIST

1. Pest Extermination
2. Removal of all bldgs. & structures
 - a. Walls, columns & footings
 - b. Slabs, retaining walls, etc.
3. Remove everything from Bsm't.
4. Remove broken trees & limbs.
5. Remove all debris from Parcel.
6. Remove underground tanks & wells.
7. Plug all building sewers.

CHECK LIST

1. No fill; bsm't. left opened sides sloped for safety.
2. Rubble fill with sand and gravel mix.
3. Grandular fill compacted to Max. of 95% Mod. Proctor Density

Under Items 2 & 3 final grading to match adjacent grades.

Remarks: _____

See other side of card for additional Remarks

Demolition Parcel Card - 1983 - Dept. of PED prepared by R. L. Shoffner







