



## Housing and Redevelopment Authority: Project photographs.

### **Copyright Notice:**

This material may be protected by copyright law (U.S. Code, Title 17). Researchers are liable for any infringement. For more information, visit [www.mnhs.org/copyright](http://www.mnhs.org/copyright).

3 prints

Block # 22

Parcel 22-1

39 East 8<sup>th</sup> St., June 1, 1984.

Photo by: Robert Lee Shoffer

see also: negatives.

C. D. DISTRICT NO. 17

39 EAST 8<sup>TH</sup> ST.

RAY ANDERSON & SONS  
CONTRACTOR

ADDRESS

PARCEL NO. 22-1

CONTRACT NO. G-2299

PURCHASE REQ. NO. \_\_\_\_\_

NOTICE TO PROCEED NO. 1

DEMOLITION

FILLING AND/OR GRADING

SCHEDULED	ACTUAL	DAYS OVER
COMPL. DATE	COMPL. DATE	LIQ. DAM
<u>JUNE 9, 1984</u>	<u>MAY 25, 1984</u>	_____

SCHEDULED	ACTUAL	DAYS OVER
COMPL. DATE	COMPL. DATE	LIQ. DAM
<u>JUNE 9, 1984</u>	<u>JUNE 1, 1984</u>	_____

CHECK LIST

1. Pest Extermination
2. Removal of all bldgs. & structures
  - a. Walls, columns & footings
  - b. Slabs, retaining walls, etc.
3. Remove everything from Bsm't.
4. Remove broken trees & limbs.
5. Remove all debris from Parcel.
6. Remove underground tanks & wells.
7. Plug all building sewers.

CHECK LIST

1. No fill; bsm't. left opened sides sloped for safety.
2. Rubble fillex with sand and gravel mix.
3. Grandular fill compacted to Max. of 95% Mod. Proctor Density

Under Items 2 & 3 final grading to match adjacent grades.

Remarks: \_\_\_\_\_

See other side of card for additional Remarks

Demolition Parcel Card - 1983 - Dept. of PED prepared by R. L. Shoffner

26





19







