

Project Management Professional (PMP)[®] Exam Preparation Course Outline



Course Duration

Offline 2 Months
Online 3 Months

Transf  **tech**
GLOBAL
B A N G L A D E S H

House 28, Road 07, Block C, Niketan,
Gulshan 1, Dhaka, Bangladesh



Our PMP® & PMI-RMP® Achievements in Last 1 Year



Hasan Shariful Islam, PMP®
First Assistant Vice President
United Commercial Bank Plc. (UCBL)



Syed Adnan Tareq, PMP®
System Engineer
Pubali Bank Plc.



K. M. Sazzad Hossain, PMP®
Manager, Business Administration
Tech Novelty Limited



**Kazi Abeda Gulshan,
PMP®**



Mehedi Hasan Khan, PMP®
Assistant manager, business development
Ambala it



Mahamudur Rahman Chowdhury, PMP®
IT System Auditor & Risk Manager
Financial Organization



Ret. Let. Col. Khan Mahboobul Islam, PMP®
Ex-general Manager
Bangladesh Machine Tools Factory Limited



Tarik Salman, PMP®
Manager, Partner Management
Bkash Limited



Rahat Afza, PMP®
Software Quality Assurance Manager
Technuf, USA



A S M Shamzidul Islam, PMP®
Assistant Vice President
Nagad



Md. Imran Fazlullah, PMP®
AVP & Senior Manager
Metlife



Md. Sojan Mia, PMP®
Key Account Manager
UCB Fintech Company Ltd.



Abdul Hakim, PMP®, PSM™
Project Manager
Bangladesh Army



Md. Moniruzzaman Khan, PMP®
Project Manager
Datasoft Systems Bangladesh Limited



Khaled Salah Uddin, PMP®
Head of smart enterprise (ERP)
Datasoft Systems Bangladesh Limited



Mohammad Musa, PMP®
Founder COO
Esquire Technology Ltd.



Abdul Hai Bhuyan, PMP®
Senior Manager
Akij Venture Limited



MST. Khaleda Mousumee, PMP®
Training Coordinator
Basis-SEIP Project



Taufique Hasan, PH.D., PMP®
Technology Development Module Engineer
Intel Corporation, USA



Major (Retd.) Surajit Mukherjee, PMP®
Assistanat General Manager
Square Pharmaceuticals PLC.



Tanzira Rahman, PMP®
Director
Devconsultant Limited (Devcon)



Md. Mazharul Islam, PMI-RMP®, PMP®
Deputy Project Director
Dhaka Metro Rail Line-1 Project



Md. Abu Sayeed, PMI-RMP®
Executive Engineer
EGCB Ltd.



**Gazi Salahuddin Mahmud,
PMP®, ACP®, PMI-RMP®**
Senior Quantity Surveyor, CSC, Bangladesh Army



Learn

PMP® from the Industry's **Best in Bangladesh**

- Over **20 years** of leadership and project management experience globally
- **7+ years** as a certified trainer in **PMP®, PMI-RMP®, PMI-ACP®** and Agile/Scrum
- Worked with **USAID, UKAID, EU, BRAC University, BRAC IT, etc.**
- Holds top certifications like **PMP®, PMI-ACP®, PMI-RMP®, PSM™**

Professional Certifications



Jesmen Khan

PMP®, PMI-ACP®, PMI-RMP®, PSM-I™
Entrepreneurship Essentials (HBS Online)

Lead Trainer & Country Director
Transfotech Global Bangladesh

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
1	- Orientation Session & Project Management Basics	PMBOK V6 Chapter 1-3
2	- Project Management Basics - EEF-and-OPA - Projects Drive Change	PMBOK V6 Chapter 1-3
3	- Develop-Project-Charter Process	PMBOK V6 Chapter 4
4	- Identify Stakeholders Process	PMBOK V6 Chapter 13
5	- Collect Requirements Process - Define Scope Proce	PMBOK V6 Chapter 5
6	- Create WBS Process - Checklist to review WBS	PMBOK V6 Chapter 5
7	- Define Activities Process - Sequence Activities Process	PMBOK V6 Chapter 6
8	- Estimate Activity Duration Process - Estimate Activity Resources Process - Estimate Cost Process	PMBOK V6 Chapter 6 & 7
9	- Develop-Schedule Process	PMBOK V6 Chapter 6

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
10	- Reserve-Analysis-Control-EVM	PMBOK V6 Chapter 6 & 7
11	- Determine-Budget	PMBOK V6 Chapter 7
12	- Brainstorming Tool	
13	- Quality Management Gurus-ALL - Quality Management Seven Basic Quality Tools	PMBOK V6 Chapter 8
14	- Quality Management Processes	PMBOK V6 Chapter 8
15	- Resource Management	PMBOK V6 Chapter 9
16	- Communication Management	PMBOK V6 Chapter 10
17	- Procurement-Part-1	PMBOK V6 Chapter 12
18	- Procurement-Part-2	PMBOK V6 Chapter 12
19	- Risk Management-01	PMBOK V6 Chapter 11
20	- Risk Management-02	PMBOK V6 Chapter 11
21	- Stakeholders Management	PMBOK V6 Chapter 13
22	- Project Management Principles	PMBOK V7

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
23	<ul style="list-style-type: none"> - Monitoring and Control Processes-Control Scope - Monitoring and Control Processes-Validate Scope - Monitoring and Control Processes-Control Schedule - Monitoring and Control Processes-Control Cost 	PMBOK V6 Chapter 5, 6 & 7
24	<ul style="list-style-type: none"> - Integration Management - Close Project or Phas 	PMBOK V6 Chapter 4
25	<ul style="list-style-type: none"> - Agile Fundamentals - Agile Frameworks 	Agile Practice Guide Chapter 1 & 2
26	<ul style="list-style-type: none"> - Project Life Cycle Selection 	Agile Practice Guide Chapter 3
27	<ul style="list-style-type: none"> - Scrum - Product Development using Scrum 	Agile Practice Guide Chapter 3
28	<ul style="list-style-type: none"> - Product Development using Scrum 	Agile Practice Guide Chapter 3
29	<ul style="list-style-type: none"> - Kanban Framework 	Agile Practice Guide Chapter 3
30	<ul style="list-style-type: none"> - Implementing agile: creating an agile environment 	Agile Practice Guide Chapter 4
31	<ul style="list-style-type: none"> - Implementing agile: delivering in an agile environment 	Agile Practice Guide Chapter 5
32	<ul style="list-style-type: none"> - Organizational considerations for project agility 	Agile Practice Guide Chapter 6

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
33	<ul style="list-style-type: none"> - Extreme Programming - SCRUMBAN - FDD - DSDM - AUP - Agile Scaling Frameworks <ul style="list-style-type: none"> • Scrum-of-Scrum (SoS) • Scrum-at-Scale (S@S) • Large Scale Scrum (LeSS) • Scaled Agile Framework (SAFe) • Crystal • Disciplined Agile, etc. 	

Project Management Professional (PMP)® Exam Preparation Course

OFFLINE COURSE

Tk 28,000

Covers lunch, tea/coffee, and access to Mock Exam Simulator

» INSTALLMENT PLAN

- Tk. 14,000/month
- 2 months

ONLINE COURSE

Tk 25,000

Covers access to Mock Exam Simulator

» INSTALLMENT PLAN

- Tk. 12,500/month
- 2 months