



2017 P2C1 Daily Report



Flight Campaign ID: 2017_P2C1

FBO ID & City: Hillsboro Airport (KHIO) - Hillsboro, OR

Domain: 16

Sites Flown: None

Days left in Domain: 2

Flight Hours: 00:00

Hours until maintenance: 68.22

Date: 2017-06-20

Report Author: Mitch Haynes

Pilots: Kyler Dalton, Stephen Brawder

Flight Crew: Mitch Haynes, David Gambino

Ground/GPS: Nick Marusich

Additional Personnel:

GPS Instruments:

None

Summary:

TOIL representatives resolved the dent in the flap issue, clearing the Otter for flights this morning. Unfortunately, a low cloud deck lingered all day preventing any attempt on a collect at either site.

Issues/Concerns:

None

Comments:


- Only 2 collect days remain in D16.
- RAID 06 was shipped to Denver. This raid includes the flights from the failed RAID 05 disk, as well as Monday's flight.

Domain Coverage

WREF: Lines 31-39 Green, 40-57 Yellow

ABBY: Lines 17-42 Red

Weather Forecast



Flight collection Plan for 21 June 2017:

Flyority 1

Collection Area: Wind River Experimental Forest (WREF) – Priority 1 Flight Box (lines 2-30 and 40-57 if green, 2-30 if not green)

Flight Plan Name: D16_WREF_C1_P1_v2.pln

On Station: 0930 L / 1630 UTC

Flyority 2

Collection Area: Abbey Road (ABBY), lines 2-16 & 43-44

Flight Plan Name: D16_ABBY_R2_P1_v2.pln

On Station: 0930 L / 1630 UTC

Flyority 3

Collection Area: Wind River Experimental Forest (WREF) – Priority 2 Flight Box

Flight Plan Name: D16_WREF_C1_P2_v2.pln

On Station: 0930 L / 1630 UTC

Crew

Lidar: David Gambino

NIS: Mitch Haynes

Ground / GPS: Nick Marusich

Flight Collection Plan for 21 June 2017:

Flyority 1

Collection Area: Wind River Experimental Forest (WREF) – Priority 1 Flight Box

Flyority 2

Collection Area: Abbey Road (ABBY), lines 2-16 & 43-44

Flyority 3

Collection Area: Wind River Experimental Forest (WREF) – Priority 2 Flight Box

Crew

Lidar: Mitch Haynes

NIS: David Gambino

Ground / GPS: Nick Marusich