



Flight Campaign ID: 2017_P1C1 FBO ID & City: Rhinelander-Oneida City (KRHI) -Rhinelander, WI Domain: 05 Sites Flown: STEI/TREE Days left in Domain: 5 Flight Hours: 01:52, 02:26 Hours until maintenance: 116.58

Date: 2017-09-03 Report Author: Ivana Vu Pilots: Justin Eddington, Randy Schneider Flight Crew: Ivana Vu, Abe Morrison Ground/GPS: David Gambino Additional Personnel: None

GPS Instruments:

WISCORS - IRMA, WISCORS - RHER

Summary:

Completed initial coverage at STEI-TREE (Steigerwaldt Land Services/Treehaven) Priority 1 Flight Box and part of the Priority 2 Flight Box.

Issues/Concerns:


During 1st flight, AXE briefly lost power in the middle of collection, causing all Lidar and NIS components not supported by the UPS to shut down. Survey Power on AXE was still reading 27V and Master Power automatically came back on after ~5 seconds. Crew landed at nearby KRHI to restart systems and to refuel – due to the power loss, a POS ground hold was not completed after landing. Tristan and Bridget have been notified in case any lines need to be re-flown. This event will be documented in the anomaly tracker.
Andrew fixed telemetry laptop issue

Comments:

- Completed STEI-TREE_P1
 - Lines 1-16: Red (>50% cloud cover) Lines 17-26: Yellow (10-50% cloud cover)
- Completed lines 14-19 at STEI-TREE_P2
 - Lines 14-19: Yellow (10-50% cloud cover)
- Mitch Haynes arrived in D05

Lidar Screenshot

Note: screenshot from 1st flight is missing – entire P1 box was completed STEI-TREE_P1 STEI-TREE_P2



Domain Coverage


Priority 1 Flight Box:

D05 STEI/TREE	Line	SpecG	SpecY	SpecR	NIS	Lidar	Camera	Cumulative
	1							NLC
	2							NLC
	3							NLC
	4							NLC
	5							NLC
	6							NLC
	7							NLC
	8							NLC
	9							NLC
	10							NLC
	11							NLC
	12							NLC
	13							NLC
	14							NLC
	15							NLC
	16							NLC
	17							NLC
	18							NLC
	19							NLC
	20							NLC
	21							NLC
	22							NLC
	23							NLC
	24							NLC
	25							NLC
	26							
Completed:	(0/13)							0.00%

Priority 2 Flight Box:

D05 STEI/TREE	Line	SpecG	SpecY	SpecR	NIS	Lidar	Camera	Cumulative
	1							NLC
	14							NLC
	15							NLC
	16							NLC
	17							NLC
	18							NLC
	19							NLC
Completed:	(0/19)							0.00%

Weather Forecast



Flight Collection Plan for September 4th 2017

Flyority 1 – if conditions are green,

Collection Area: Steigerwaldt Land Services - Treehaven (STEI-TREE) – Priority 1 Flight Box Flight Plan Name: D05_STEI_TREE_R1_P1_v2B.pln On Station Time: 1030 Local / 1530 UTC **Flyority 2** Collection Area: Chequamegon-Nicolet National Forest (CHEQ) Flight Plan Name: D05_CHEQ_R2_P1_v2B.pln On Station Time: 1030 Local / 1530 UTC **Flyority 3** Collection Area: UNDERC (UNDE) Flight Plan Name: D05_UNDE_C1_P1_v1B.pln On Station Time: 1030 Local / 1530 UTC **Flyority 4** Collection Area: Steigerwaldt Land Services - Treehaven (STEI-TREE) – Priority 2 Flight Box Flight Plan Name: D05_STEI_TREE_R1_P2_v2B.pln On Station Time: 1030 Local / 1530 UTC

Flyority 5

Collection Area: Little Rock Lake (LIRO) Flight Plan Name: D05_LIRO_A1_P2_v1B.pln On Station Time: 1030 Local / 1530 UTC **Crew** Lidar: Abe Morrison, NIS: Mitch Haynes, Ground/GPS: David Gambino

Flight Collection Plan for September 5th 2017

Flyority: Same as previous day unless a flight box has been completed

Crew

Lidar: Mitch Haynes, NIS: Abe Morrison, Ground/GPS: David Gambino