



## July 17, 2018 Payload 3 Daily Flight Report



**Date:** 2018-07-17

**Flight Campaign ID:** 2018\_P3C1

**Airport, FBO ID, City:** Portland-Hillsborough Airport (KHIO) - Hillsboro, OR

**Domain:** 16

**Sites Flown:** None

**Days left in Domain:** 7

**Report Author:** Cameron Chapman

**Flight Crew:** None

**Flight Hours:** 0:00

**Ground/GPS:** Cameron Chapman - Abe Morrison - Robb Walker

**Hours until maintenance:** 40.93

**Pilots:** Gina Moore, Grant Frost

**Additional Personnel:**

**GPS Instruments:** N/A

### Summary

With 100% of D16 sites completed in "Green" conditions, the flight crew collected GPS units from Abby and WREF today. We will re-deploy units if necessary pending quality control analysis.

### Concerns

none

### Comments

- Continued to extract flight data and run QA/QC
- Collected GPS 9 & 10
- Robb arrived in D16 yesterday

**Flight Screenshots:** N/A

**Daily Coverage:** N/A

### Cumulative Domain Coverage

#### ABBY

|    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |
|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|
| 1  | 2  | 3  | 4  | 5  | 6  | 7  | 8  | 9  | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 |
| 41 | 42 | 43 | 44 |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |

Flown: 100% (44/44)

Green: 107% (47/44)

Yellow: 0% (0/44)

Red: 0% (0/44)

#### WREF\_P1

|    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |
|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|
| 1  | 2  | 3  | 4  | 5  | 6  | 7  | 8  | 9  | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 |
| 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 | 53 | 54 | 55 | 56 | 57 |    |    |    |

Flown: 100% (57/57)

Green: 105% (60/57)

Yellow: 7% (4/57)

Red: 0% (0/57)

### WREF\_P2

|    |    |    |    |    |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |
|----|----|----|----|----|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|
| 1  | 2  | 3  | 4  | 5  | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 | 25 |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |

Flown: 100% (25/25)

Green: 100% (25/25)

Yellow: 0% (0/25)

Red: 0% (0/25)

### MCRA

|   |   |   |   |   |   |   |   |   |
|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
|---|---|---|---|---|---|---|---|---|

Flown: 100% (9/9)


Green: 100% (9/9)

Yellow: 0% (0/9)

Red: 0% (0/9)

### Weather Forecast

Vancouver, WA



### Flight Collection Plan for 18 July 2018

No Flights Scheduled. Awaiting Quality Control results from flight data.