

Payload 3 Daily Flight Report



Date: 2023-04-08

Flight Campaign ID: P3C1

Airport, FBO ID, City: Boulder Municipal Airport (KBDU) - Boulder, CO

Aircraft: N934MU

Domain: 00 (Training & Calibration)

Sites Flown: None Days left in Domain: 10

Report Author: John

Lidar Operators: n/a **Flight Hours**: 0.0

Spectrometer Operators: n/a Hours until maintenance: 119.33

Pilots: Jeff, Cullen **GPS Instruments**: n/a

Ground Crew: John

Summary

The payload continues to warm up.

Concerns

None.

Comments

Tomorrow morning John and Matt will begin the pumping and cooling of the payload.

Daily Coverage

Estimated Cloud Cover Key

Green:	Yellow:	Red:
0-10%	11-50%	>50%

Cumulative Domain Coverage

D00 B10E (Riegl Boresight Calibration - 1600m, 1000m, 500m)

Flown: 0% (0/20) Green: 0% (0/20) Yellow: 0% (0/20) Red: 0% (0/20)

D00 | H10C (NEON Headquarters Lidar Test - Riegl)

1 2 3 4

Flown: 100% (4/4) Green: 0% (0/4) Yellow: 0% (0/4) Red: 100% (4/4)

D00 | N10D (Nominal Runway at KBDU - Riegl)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
21	22	23	24	25	26	27	28												

Flown: 0% (0/28) Green: 0% (0/28) Yellow: 0% (0/28) Red: 0% (0/28)

D00 | O10B (NIS Offset - Riegl)

1 2

Flown: 0% (0/2) Green: 0% (0/2) Yellow: 0% (0/2) Red: 0% (0/2)

D00 | R10C (Table Mountain Radiometric Calibration - Riegl)

1 2 3 4 5 Flown: 0% (0/5)

Green: 0% (0/5) Yellow: 0% (0/5) Red: 0% (0/5)

D00 | R10D (Boulder Airport Radiometric Calibration)

1 2 3 4 5

Flown: 100% (5/5) Green: 100% (5/5) Yellow: 0% (0/5) Red: 0% (0/5)

D00 V10C (Boulder City South)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
21	22	23	24	25	26	27	28	29											

Flown: 14% (4/29) Green: 0% (0/29) Yellow: 0% (0/29) Red: 14% (4/29)


D00 | W10C (Wiggle Timing Test - Riegl)

1 2

Flown: 100% (2/2) Green: 0% (0/2) Yellow: 0% (0/2) Red: 100% (2/2)

Weather Forecast

Boulder, CO



Flight Collection Plan for April 9th, 2023

No flights planned due to system warm up and lidar troubleshooting.