## OpenRiskNet

## General Assembly and 3rd (final) annual meeting

22 October 2019, Vrije Universiteit Amsterdam

**Venue**: O|2 Human Life Sciences building, De Boelelaan 1108, 1081 HZ Amsterdam, The Netherlands <a href="https://goo.gl/maps/eoeYMiUStZgGEX437">https://goo.gl/maps/eoeYMiUStZgGEX437</a>

Website and registration: https://openrisknet.org/events/74/

The aim of the meeting is to present and discuss the project progress, deliverables and its final reporting at month 36. WP and tasks leaders will present and lead the discussions on the latest updates on the tasks and the status of the final deliverables, including eventual issues.

## **Agenda**

9:00-10:30	General Assembly meeting, including:  - Discussions on the overall project status, issues and decisions to be made  - Updates on the management and coordination activities (incl. Deliverable 5.2)  - Plan for the final technical and financial reporting period  - Plan for the review meeting	Thomas Exner (EwC)
10:30-11:00	Coffee break	
11:00-12:00	WP1 progress:  - Associated Partners and Implementation challenge programmes (incl. Deliverable 1.4)  - Case studies implementation (incl. Deliverable 1.5)	Thomas Exner (EwC) Paul Jennings (VU)



12:00-13:00	Lunch		
13:00-14:00	WP2 progress: - E-infrastructure status (incl. Deliverable 2.6)	Ola Spjuth (UU) Tim Dudgeon (IM)	
14:00-15:00	WP4 progress: - Services integration (incl. Deliverable 4.3)	Danyel Jennen (UM)	
15:00-15:30	Coffee break		
15:30-16:30	<ul> <li>WP3 and WP6 progress:</li> <li>Updates on the dissemination and training activities (incl. Deliverable 3.5)</li> <li>Exploitation and sustainability actions (incl. PEDR v 3.0)</li> <li>Data Management Plan (incl. Deliverable 3.6)</li> <li>Ethics aspects (incl. Deliverable 6.7)</li> </ul>	Iseult Lynch (UoB) Lucian Farcal (EwC) Barry Hardy (EwC)	
16:30-17:00	Final discussions and action plan	Thomas Exner (EwC)	
17:00-18:00	Workshop preparation and discussions	All	
18:30 -	Dinner		

