



Legislation Details (With Text)

File #:	2023-1880	Version:	1
Type:	Resolution	Status:	Passed Finally
File created:	9/1/2023	In control:	Committee on Public Works and Infrastructure
On agenda:	9/6/2023	Final action:	9/19/2023
Enactment date:	9/19/2023	Enactment #:	601
Effective date:	9/22/2023		
Title:	Resolution providing for a Supplemental Agreement or Agreements with Zottola Construction for construction services associated with the Allegheny Circle Phase 2 Construction Project; providing for payment of the costs thereof, not to exceed Two Million Eight Hundred Ninety Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$2,890,945.46), an increase of Two Hundred Fifty Two Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$252,945.46) from the previously executed agreement (53583) as previously authorized by Resolution 670 of 2020.		
Sponsors:			
Indexes:	AGREEMENTS		
Code sections:			
Attachments:	1. 2023-1880 Cover Letter Allegheny Circle Ph 2 Zottola Letter - signed, 2. Summary 2023-1880		

Date	Ver.	Action By	Action	Result
9/22/2023	1	Mayor	Signed by the Mayor	
9/19/2023	1	City Council	Passed Finally	Pass
9/13/2023	1	Standing Committees	Affirmatively Recommended	Pass
9/6/2023	1	City Council	Read and referred	

Resolution providing for a Supplemental Agreement or Agreements with Zottola Construction for construction services associated with the Allegheny Circle Phase 2 Construction Project; providing for payment of the costs thereof, not to exceed Two Million Eight Hundred Ninety Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$2,890,945.46), an increase of Two Hundred Fifty Two Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$252,945.46) from the previously executed agreement (53583) as previously authorized by Resolution 670 of 2020.

Be it resolved by the Council of the City of Pittsburgh as follows:

Section 1. The Mayor and the Director of the Department of Mobility and Infrastructure, on behalf of the City of Pittsburgh, are hereby authorized to enter into a Supplemental Agreement or Agreements with Zottola Construction for construction services associated with the Allegheny Circle Phase 2 Construction Project; providing for payment of the costs thereof, not to exceed Two Million Eight Hundred Ninety Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$2,890,945.46), an increase of Two Hundred Fifty Two Thousand Nine Hundred Forty Five Dollars and Forty Six Cents (\$252,945.46) from the previously executed agreement (53583) as previously authorized by Resolution 670 of 2020.; chargeable and payable from the following account(s):

JDE JOB NO.	JDE FUND	BUDGET YEAR	PREVIOUS AMOUNT	CURRENT AMOUNT	TOTAL AMOUNT	SOURCE
4029400207	29040	2007	\$1,598,875.64	\$ 82,103.20	\$1,680,978.84	GRANT
4026748617	40017	2017	\$ 263,272.03		\$ 263,272.03	BOND
6074011419	40019	2019	\$ 100,000.00		\$ 100,000.00	BOND
6074010520	40020	2020	\$ 675,852.33	\$ 89,560.19	\$ 765,412.52	BOND
6090000623	40123	2023	\$ 0.00	\$ 81,282.07	\$ 81,282.07	PAYGO
Total			\$2,638,000.00	\$252,945.46	\$2,890,945.46	