



Legislation Details (With Text)

File #:	2024-1122	Version:	1
Type:	Resolution	Status:	Passed Finally
File created:	11/1/2024	In control:	Committee on Public Works and Infrastructure
On agenda:	11/4/2024	Final action:	11/19/2024
Enactment date:	11/19/2024	Enactment #:	823
Effective date:	11/21/2024		
Title:	Resolution further amending Resolution No. 466 of 2020, which authorized the Mayor and the Director of the Department of Public Works to enter into a Professional Services Agreement with Studio Zewde for professional landscape architectural services for Homewood Park Infrastructure Upgrades, by increasing the overall cost by Eleven Thousand One Hundred Sixteen Dollars and Eighty Cents (\$11,116.80) for a new City cost not to exceed One Million Eight Hundred Sixty-Four Thousand Four Hundred and Seventy-Two Dollars and Seventy Cents (\$1,864,472.70) over one (1) year.		
Sponsors:			
Indexes:	AGREEMENTS (AMENDING)		
Code sections:			
Attachments:	1. 2024-1122 Cover Letter-DPW Letter to Council, 5th Amend. to PSA for Homewood Park - Studio Zewde - signed, 2. Summary 2024-1122		

Date	Ver.	Action By	Action	Result
11/21/2024	1	Mayor	Signed by the Mayor	
11/19/2024	1	City Council	Passed Finally	Pass
11/13/2024	1	Standing Committees	Affirmatively Recommended	Pass
11/4/2024	1	City Council	Read and referred	

Resolution further amending Resolution No. 466 of 2020, which authorized the Mayor and the Director of the Department of Public Works to enter into a Professional Services Agreement with Studio Zewde for professional landscape architectural services for Homewood Park Infrastructure Upgrades, by increasing the overall cost by Eleven Thousand One Hundred Sixteen Dollars and Eighty Cents (\$11,116.80) for a new City cost not to exceed One Million Eight Hundred Sixty-Four Thousand Four Hundred and Seventy-Two Dollars and Seventy Cents (\$1,864,472.70) over one (1) year.

WHEREAS, unforeseen circumstances have arisen requiring additional geotechnical services, therefore requiring Eleven Thousand One Hundred Sixteen Dollars and Eighty Cents (\$11,116.80) of the current encumbered budget, with a new total contract value not to exceed One Million Eight Hundred Sixty-Four Thousand Four Hundred and Seventy-Two Dollars and Seventy Cents (\$1,864,472.70).

Be it resolved by the Council of the City of Pittsburgh as follows:

Section 1. The Mayor and the Director of the Department of Public Works are hereby authorized to further amend the City's Professional Services Agreement with Studio Zewde for the Homewood Park infrastructure upgrades project by increasing the overall cost by Eleven Thousand One Hundred Sixteen Dollars

and Eighty Cents (\$11,116.80) for a new City cost not to exceed One Million Eight Hundred Sixty-Four Thousand Four Hundred and Seventy-Two Dollars and Seventy Cents (\$1,864,472.70) over one (1) year, chargeable to and payable from account number 4550000224 HOMEWOOD PARK - CONTINGENCY (2024 BOND Funds).

Section 2. The Agreement and Amendments thereto shall be approved by the City Solicitor as to form.