



Solicitation Solicitation Amendment

1. Amendment Number A02 to Solicitation Number 360070-22-A-0016		Date 05/06/2022	
2a. Facility FORT MYERS, FL - P&DC		2b. Project K65332 C22P CCTV Upgrades 2640688	
3a. Offeror Name and Address		3b. Issued By IMPLEMENTATION ACQUISITION PO BOX 27497 GREENSBORO, NC 27498-1103	
		3c. Contact THOMAS M PIO 336-665-2873	
4. The above numbered solicitation is amended as set forth in Block 5. Note: Offerors must acknowledge receipt of this amendment prior to the date and time specified in the solicitation by one of the following methods: a. By signing and returning one copy of the amendment; b. By acknowledging receipt of this amendment on each copy of the offer submitted; or c. By submitting a separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE SPECIFIED IN THE SOLICITATION PRIOR TO THE DATE AND TIME SPECIFIED FOR RECEIPT OF OFFERS MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment, you desire to change an offer already submitted, such change may be made by telegram or letter provided such telegram or letter makes reference to the solicitation and amendment numbers, and is received prior to the date and time specified. The date and time specified for receipt of offers is:			
5. Description of Amendment: Amendment A02 serves to change the period of performance for this project from three hundred seventy calendar days (370) to four hundred forty calendar days (440). All other terms and conditions remain the same.			
6. Contractor Signature		Date Signed	U. S. Postal Service Signature
Name of person authorized to sign		Contracting Officer NIKHIL SONI	



**Facilities Department
Attachment to Amendment**

1. Amendment Number ^{A02} to Solicitation Number 360070-22-A-0016

01 Revised Offer and Award Sheet



Offer and Award Fixed Price Construction

Facility FORT MYERS, FL - P&DC		Project C22P CCTV Upgrades 2640688		
1. Contract Number	2. Solicitation Number 360070-22-A-0016	3. Project # K65332	4. Socio/Economic	
5.a. Issued by IMPLEMENTATION ACQUISITION PO BOX 27497 GREENSBORO, NC 27498-1103		5.b. For Information call (<i>No Collect Calls</i>) THOMAS M PIO 336-665-2873 phone / 336-665-2836 fax Thomas.M.Pio@usps.gov		
6.a. Offeror/Contractor		b. Contact Name: c. Telephone No: d. Fax Number: e. Email Address f. TIN: g. Parent TIN Location: TIN = Taxpayer Identification Number		
h. Remittance Name and/or Address: (if different from above)				
7. Delivery/Performance Requirements See Section B				
8. Items & Prices/General Description Requirement All material, labor, tools, plant, supplies, equipment, transportation, superintendence, temporary construction of every nature, and all other services and facilities necessary to complete the USPS Ft. Myers, FL P&DC Security Upgrades project, in accordance with USPS approved specifications and drawings. This is a USPS-owned and occupied facility.				
Total: \$ _____ in words _____ Performance Time in Calendar Days: 440				
9. Optional Provisions/Clauses listed below are applicable to this contract: B-44 Use of Premise B-59 Construction Progress Chart F-304 Scheduling and Security Requirements F-403 Protection and Damage End of list of clauses incorporated by reference				
10. Billing Instructions (Submit Invoices To) Masters Architectural Group 4, Inc Attn: Peter McIntosh		1000 North Ashley Drive, Suite 505 Tampa, FL 33602		
11. Contractor Signature:	Date:	12. US Postal Service Signature	Date:	
Name of Person Authorized to sign		Name of Contracting Officer NIKHIL SONI		