

BrightView Schedule for Cherry Creek



(Weather can affect this schedule)

Items in BOLD are outside standard landscape scope

April

Week 1

Spring Clean-up
Edging
Pre-Emergent of Mulch Beds
Trail Inspection
Pre-Emerge Trail

Week 2

Mulching of Beds
Wood Chips On trail

Week 3 and 4

2 Turf Mowing/Trimming
2 Weeding
2 Pre-Post Emergent Turf Spray (1st Round)

TREE SPRAYS – (Work order)

May

Weekly

4 Turf Mowing
4 Weeding
4 Trail Inspection
4 Trail Spraying / Mowing

Week 3

Installation of Summer Flowers

INJECT ASH TREES (Work Order)

June

Weekly

4 Turf Mowing/Trimming
4 Weeding
Pre-Post Emergent Turf Spray (2nd Round)
4 Trail Inspection
4 Trail Spraying / Mowing
Rough Mowing of Secondary Areas

Pruning of Shrubs (1st Round)

July

3 Turf Mowing/Trimming
3 Weeding
4 Trail Inspection
4 Trail Spraying / Mowing

August

3 Weeding
3 Turf Mowing/Trimming
4 Trail Inspection
4 Trail Spraying / Mowing

September

4 Turf Mowing
4 Weeding
Rough Mowing of Pink Area
Pre-Post Emergent Turf Spray (3rd Round)
4 Trail Inspection
4 Trail Spraying / Mowing

Pruning of Shrubs (2nd Round)

October

3 Turf Mowing/Trimming
3 Weeding
Fall Clean-up #1
4 Trail Inspection
4 Trail Spraying / Mowing

November

2 Turf Mowing/Trimming
2 Weeding
Dormant Turf Spray (Round 4)
Fall Clean-up #2
Rough Mowing of Secondary Areas
4 Trail Inspection
4 Trail Spraying / Mowing